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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

Start End
Event Quarter Year Quarter Year

Architecture advisory services to support Warfighter Enterprise and Program Integrated
Architectures
Demonstrate, Verify, Test Technology Transition capabilities especially for Common
Components and Services 1 2008 4 2015

Provide Information Assurance Certification/Acceptance products/services, including
compliance testing 1 2008 4 2015

Provide Modeling, Simulation, VV&A, Integration/Test support and interoperability
demonstrations. 1 2008 4 2015

Provide FISMA and J6 Interoperability certification support 1 2008 4 2015
Provide CBRN Interface Standards, including reference implementations, e.g. Common
CBRN Sensor Interface 1 2008 4 2015

Sustain CBRN Data Model 1 2008 4 2015
Sustain CCSI, including investigation, as an industry standard 1 2008 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MB5: MEDICAL BIOLOGICAL
DEFENSE (SDD)

87.676 57.558 141.680 0.000 141.680 161.732 159.144 141.481 111.671 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project (MB5) contains Engineering and Manufacturing Development (EMD) on efforts (post Milestone B), which provide a rapid response capability from
identification of pathogens to the delivery of medical countermeasures.  Specifically, this project includes: the Critical Reagents Program (CRP), the Joint Vaccine
Acquisition Program (JVAP) which includes vaccines for Recombinant Botulinum A/B and Plague, and The Transformational Medical Technology Initiative (TMTI)
program.

The Critical Reagents Program's (CRP) strategy establishes a core research and development capability to develop biological threat agent, genomic reference
materials (antigens, nucleic acids, and antibodies) and detection and diagnostic assays for biothreat agent detection that shall be horizontally inserted across multiple
detection and diagnostic platforms.  In addition, this strategy will implement a formal, validated advanced development process to transition new assays into production
and integration with the appropriate detection/diagnostic platform.

The Transformational Medical Technologies Initiative (TMTI) was launched to respond to the threat of emerging or intentionally bioengineered biological threats.
TMTI's mission is to protect the Warfighter from genetically engineered biological threats by providing a rapid response capability from identification of pathogens to
the delivery of medical countermeasures.  This mission is accomplished by developing broad spectrum (multi-agent) therapeutics against biological warfare (BW)
agents (e.g, one drug that treats multiple agents).  The development of broad spectrum therapeutics involves developing a capability to treat exposure to hemorrhagic
fever viruses (HFVs) (e.g. Ebola virus) and intracellular bacterial pathogens (ICBs) (e.g. Tularemia).  Efforts are further classified as host-directed therapeutics (e.g,
drugs that target common pathways within a human to prevent or treat a variety of diseases) or pathogen-directed therapeutics (e.g., drugs that attack a common
pathway found in multiple threat agents).  Attrition is high throughout the drug development process.  Less than 10% of all preclinical compounds become a licensed
drug.  Causes for attrition include scientific failures, Food and Drug Administration (FDA) rejection at major milestone reviews, and loss through down-selection at DoD
Milestone Decision points.  The development of medical countermeasures is an arduous process that requires extensive interaction with the FDA, from pre-clinical
research to safety tests in human subjects (Phase I clinical studies), efficacy tests in humans/animals (Phase II clinical studies or pivotal animal efficacy studies), and
expanded safety or efficacy studies (Phase III clinical studies), which culminate with a request to the FDA to license, market, and produce a drug.  This interaction
between the Department of Defense (DoD) and the FDA results in a coordinated, unified, and safe effort.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
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BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

The Joint Vaccine Acquisition Program (JVAP) under Chemical Biological Medical Systems (CBMS) funds the EMD phase of vaccines that are directed against
validated biological warfare (BW) weapons to include bacteria, viruses, and toxins of biological origin.  Effective medical countermeasures to negate the threat of these
BW agents are urgently needed.  Vaccines have been identified as the most efficient countermeasure against the validated threat of BW weapons.  Efforts for medical
biological defense product development involve production scale-up studies and validation, non-clinical studies, consistency manufacturing, and expanded clinical
human safety studies.  The results of these efforts, and those conducted during the EMD phase, will be used to submit a Biologic License Application (BLA) to the
Food and Drug Administration (FDA) for product licensure.  To evaluate vaccine effectiveness, pivotal animal studies will be conducted concurrently with the Phase 3
clinical trial to satisfy the requirements of the FDA's "Animal Rule".  Upon FDA licensure, the product will transition to full-scale licensed production.  Products under
development in this budget item include Recombinant Botulinum A/B and Plague vaccines.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) CRP

FY 2009 Accomplishments:
Developed biological threat agent reference materials (new strains of Yersinia and Burkholderia).

FY 2010 Plans:
Continue development/expansion of biological select agents reference materials to known and
emerging threats.

FY 2011 Base Plans:
Continue development/expansion of biological select agents reference materials to known and
emerging threats.

2.217 1.158 1.278 0.000 1.278

2) CRP
FY 2009 Accomplishments:
Integrated new assays into CRP Catalog (PCR FastBlock assays, Positive Plasmid Controls and ECL
System Reagents).

1.127 0.679 0.733 0.000 0.733
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continue development of immunoassays and nucleic acid based genomic assays to support fielded
and developmental systems.

FY 2011 Base Plans:
Continue development of immunoassays and nucleic acid based genomic assays to support fielded
and developmental systems.

3) CRP
FY 2009 Accomplishments:
Completed implementation of formal Quality Assurance/Quality Control(QA/QC) program to
encompass systems engineering, validation, Development Testing (DT), and Operational Testing (OT)
for the transition of fielding of biological detection assays.

FY 2010 Plans:
Continue QA/QC testing to encompass the transition and fielding of biological detection assays.

FY 2011 Base Plans:
Continue QA/QC testing to encompass the transition and fielding of biological detection assays.

3.568 2.206 2.358 0.000 2.358

4) CRP
FY 2009 Accomplishments:
Continued development of guidelines to achieve International Organization for Standardization (ISO)
for select biological threat agent reference materials.

FY 2010 Plans:
Finalize implementation plan to achieve ISO certification.

0.523 0.312 0.337 0.000 0.337

412



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 135 of 189

Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Achieve and maintain ISO certification.

5) TMTI
Broad Spectrum Medical Countermeasures: Activities during this phase will include Phase 2 clinical
trials, which will test the efficacy of therapeutics.  Because the therapeutics sought are for biological
warfare (BW) indications, efficacy testing on humans cannot be performed and will be tested in animals
only.  Because of the lack of human efficacy data, trials in animals are considered to be "Pivotal Animal
Efficacy Studies" and are most commonly performed on at least two species of animals, to include non-
human primates.  Activities will also include expanded human and animal safety and/or animal efficacy
studies as directed by the Food and Drug Administration (FDA) to support a New Drug Application
(NDA) submission.

FY 2011 Base Plans:
Initiate pivotal animal efficacy studies and any expanded safety or efficacy studies as directed by
the FDA for up to three candidate drugs following review and approval of new drug candidates at
Milestone B.  Critical activities will include dose/schedule and administration, assay validation, and
efficacy studies in animals to demonstrate a favorable impact on clinical endpoints.  Final formulation
and dose will be determined by these studies.  Pending discussions with the FDA, additional data may
be required beyond that collected in initial Phase I clinical studies and pivotal animal efficacy studies to
satisfy safety and/or efficacy requirements for NDA submission and licensure.

0.000 0.000 48.419 0.000 48.419

6) TMTI
Platform Technologies: Exercises will commence on the platform technologies as an integrated system,
and the bioinformatics system, developed with Science and Technology (S&T) funding, to evaluate and
determine their capacity to support TMTI's capability goals.  Platform technologies will continue to be
integrated.  Platforms will be exercised and evaluated as a system.

0.000 0.000 17.229 0.000 17.229
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Plan and execute up to two exercises and evaluations.  Data will be collected into lessons learned
and analyzed with the goal of improving the integration of the platforms.  Analysis will be performed
to develop a timeline for the response capability.  Continue to evaluate the bioinformatics system
for overall architecture, connectivity, processing capability, and user friendliness.  Analyze
lessons learned from each exercise and incorporate them into future exercises in order to improve
countermeasure efficacy and shorten the time required to produce an approved countermeasure for an
unknown or genetically modified pathogen.

7) JVAP - Recombinant Botulinum Vaccine
FY 2009 Accomplishments:
Completed execution of Phase 1b clinical trial.

0.874 0.000 0.000 0.000 0.000

8) JVAP - Recombinant Botulinum Vaccine
FY 2009 Accomplishments:
Continued manufacturing process validation and validation of formulation, filled and finished process
for serotypes A and B.

FY 2010 Plans:
Continue manufacturing process validation and validation of formulation, fill and finish process for
serotypes A and B.

FY 2011 Base Plans:
Continue manufacturing process validation and validation of formulation, fill and finish process for
serotypes A and B.

18.059 22.874 28.668 0.000 28.668

9) JVAP - Recombinant Botulinum Vaccine 1.053 2.788 5.323 0.000 5.323
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued non-clinical testing.  Continued requirement for safeguarding biological select agents and
toxins mandated by DoD Directive 5210.88.

FY 2010 Plans:
Continue non-clinical testing.  Continue requirement for safeguarding biological select agents and
toxins mandated by DoD Directive 5210.88.

FY 2011 Base Plans:
Continue non-clinical testing.  Continue requirement for safeguarding biological select agents and
toxins mandated by DoD Directive 5210.88.

10) JVAP - Recombinant Botulinum Vaccine
FY 2009 Accomplishments:
Continued Phase 2 clinical trial.

FY 2010 Plans:
Continue Phase 2 clinical trial.

FY 2011 Base Plans:
Continue Phase 2 clinical trial.

9.378 4.979 2.139 0.000 2.139

11) JVAP - Plague Vaccine
FY 2009 Accomplishments:
Continued large scale manufacturing process development.

FY 2010 Plans:
Continue and complete large scale manufacturing process development.

12.956 1.453 0.000 0.000 0.000

415



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 138 of 189

Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
12) JVAP - Plague Vaccine

FY 2009 Accomplishments:
Continued non-clinical studies, to include additional FDA required passive transfer studies.  Continued
requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.

FY 2010 Plans:
Continue non-clinical studies, to include additional FDA required passive transfer studies.  Continue
requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.

FY 2011 Base Plans:
Continue non-clinical studies, to include additional FDA required passive transfer studies.  Continue
requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.

11.492 9.948 9.913 0.000 9.913

13) JVAP - Plague Vaccine
FY 2009 Accomplishments:
Continued Phase 2 clinical trial.

FY 2010 Plans:
Continue Phase 2 clinical trial.

FY 2011 Base Plans:
Continue Phase 2 clinical trial.

5.783 4.056 5.725 0.000 5.725

14) JVAP - Plague Vaccine
FY 2009 Accomplishments:
Continued large scale manufacturing process validation.

16.162 3.471 15.260 0.000 15.260
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continue large scale manufacturing process validation.

FY 2011 Base Plans:
Continue large scale manufacturing process validation.

15) JVAP - Plague Vaccine
FY 2009 Accomplishments:
Provided strategic/tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contacting, scheduling, acquisition oversight and technical support.

FY 2010 Plans:
Provide strategic/tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contacting, scheduling, acquisition oversight and technical support.

FY 2011 Base Plans:
Provide strategic/tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contacting, scheduling, acquisition oversight and technical support.

4.484 2.888 4.298 0.000 4.298

16) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.746 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 87.676 57.558 141.680 0.000 141.680
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• JM0001: JOINT BIO AGENT
IDENT AND DIAG SYSTEM
(JBAIDS)

0.479 0.000 5.571 5.571 0.000 0.000 0.000 0.000 Continuing Continuing

• JX0005: DOD BIOLOGICAL
VACCINE PROCUREMENT

38.109 12.701 12.824 12.824 3.385 3.466 56.416 98.759 Continuing Continuing

• JX0210: CRITICAL REAGENTS
PROGRAM (CRP)

0.000 0.000 0.994 0.994 0.993 0.993 0.992 0.000 Continuing Continuing

• MB4: MEDICAL BIOLOGICAL
DEFENSE (ACD&P)

7.910 102.437 136.975 136.975 130.718 131.347 115.985 113.566 Continuing Continuing

D. Acquisition Strategy
CRP

The Critical Reagents Program's (CRP) strategy establishes a core research and development capability to develop biological threat agent, genomic reference
materials (antigens, nucleic acids, and antibodies) and detection and diagnostic assays for biothreat agent detection that shall be horizontally inserted across multiple
detection and diagnostic platforms.  In addition, this strategy will implement a formal, validated advanced development process to transition new assays into production
and integration with the appropriate detection/diagnostic platform.

TMTI

Transformational Medical Technology Initiative's (TMTI) ultimate goal is the delivery of FDA-licensed, therapeutics to the Warfighter.  This goal can be reached
through any one of the following three acquisition approaches: 1) through the discovery of new drugs; 2) through application of new drug indications (i.e., through a
commercial off-the-shelf (COTS) approach); or, 3) through the re-engineering of previously developed drugs (i.e., through a Modified COTS approach).  This may
involve FDA-approved drugs or previously developed drug compounds that do not have an FDA license.  Each of these approaches will require different entry points
into both the drug development process and the defense acquisition management timeline.  Moreover, each of these approaches will likely experience a different
set of FDA regulatory requirements.  In order to execute the overall acquisition strategy, TMTI has partnered with other elements within the DoD Chemical and
Biological Defense Program, DoD agencies, private industry, and other DoD laboratories for the development of TMTI products.  The contract types used to execute
the program will depend on the circumstances, including maturity of the science, the legalities surrounding Intellectual Property (IP) and patent rights, and even the
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R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
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PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

size of the performer.   Cost Plus Fixed Fee and Cost Plus Incentive Fee contracts will be used with traditional or nontraditional defense contractors for most advanced
development contracts.  Finally, developing platform technologies, such as modeling and simulation to predict drug-to-drug interaction effects prior to actual clinical
trials, and the use of genetic sequencing and a bioinformatics backbone, are examples of how TMTI managers intend to augment private industry best practices to
streamline the program management, test and evaluation, and overall TMTI product development.

VAC BOT

A prime systems contractor will function as the "responsible head" and license holder and will perform all ancillary, regulatory, quality assurance, and data management
as required by the FDA.  The current budget supports development through FDA licensure of a recombinant bivalent (A and B) botulinum vaccine.  Other serotypes will
be developed through an evolutionary approach, as funding becomes available.

The management lead for the program shifted to Joint Vaccine Acquisition Program (JVAP) at Milestone A.  The Advanced Component Development and Prototypes
(ACD&P) phase included the manufacture of candidate current Good Manufacturing Practices (cGMP) lots, animal safety testing, and initial clinical trials.  During this
phase, the vaccine was evaluated for safety and immunogenicity in a small human trial (Phase 1).

During the Engineering and Manufacturing Development (EMD) phase, the JVAP prime systems contract (PSC) will stabilize the vaccine formulation, validate the
manufacturing processes and testing protocols, optimize the delivery systems and manufacture consistency lots.  Phase 2 clinical trials are performed during this
phase to provide additional safety data and determine dose and schedule.  The Phase 3 clinical trial also is conducted during this phase to demonstrate safety in an
expanded volunteer population.  To evaluate efficacy, pivotal animal studies will be conducted concurrently with the Phase 3 clinical trial to satisfy FDA requirements
for the "Animal Rule."  The Milestone C, also the Low Rate Initial Production (LRIP) decision, will be conducted after the manufacturing process has been validated
and consistency lots have been produced.  At the Milestone C, approval is granted to produce the Initial Operational Capability (IOC) of vaccine material.  A Biologics
Licensure Application is submitted to the FDA with all clinical, nonclinical, and manufacturing data.  The FDA grants licensure to products that are determined to be safe
and efficacious.

VAC PLG

Chemical Biological Medical Systems (CBMS) was mitigating technical program risk in the Plague Vaccine program by temporarily supporting development of both a
US vaccine candidate and a United Kingdom vaccine candidate.  During the 2008 Resource Allocation Decision, the US Plague Vaccine candidate was selected for
development through licensure under JVAP's Prime Systems Contract.  A Project Arrangement is in place with the United Kingdom and Canada.
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The management lead for the program shifted to JVAP at Milestone A.  The Advanced Component Development and Prototypes (ACD&P) phase included the
manufacture of candidate current Good Manufacturing Practices (cGMP) lots, animal safety testing, and initial clinical trials.  During this phase, the vaccine was
evaluated for safety and immunogenicity in a small human trial (Phase 1).

During the Engineering and Manufacturing Development phase (EMD), the vaccine developer will stabilize the vaccine formulation, validate the manufacturing
processes and testing protocols, optimize the delivery systems, and manufacture consistency lots.  Phase 2 clinical trials are performed during this phase to provide
additional safety data and determine dose and schedule.  The Phase 3 clinical trial is also conducted during this phase to demonstrate safety in an expanded volunteer
population.  To evaluate efficacy, pivotal animal studies will be conducted concurrently with the Phase 3 clinical trial to satisfy the requirements of the FDA's "Animal
Rule."  The Milestone C, also the Low Rate Initial Production (LRIP) decision, will be conducted after the manufacturing process has been validated and consistency
lots have been produced.  At the Milestone C, approval is granted to produce the Initial Operational Capability (IOC) of vaccine material.  A Biologics Licensure
Application is submitted to the FDA with all clinical, nonclinical, and manufacturing data.  The FDA grants licensure to products that are determined to be safe and
efficacious.

E. Performance Metrics
N/A
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CRP - CRP - Scale-
up of Select Biological
Threat Agent Reference
Materials

MIPR

USAMRIID
Fort Detrick,
MD & Dugway
Proving Ground

8.101 0.511 Jan 2010 0.607 Jan 2011 0.000 0.607 0.000 9.219 0.000

CRP - Development
of Select Biological
Threat Agent Reference
Materials and Assays

MIPR RDECOM
Edgewood, MD 1.538 0.151 Jan 2010 0.159 Jan 2011 0.000 0.159 0.000 1.848 0.000

** TMTI - HW
C - Therapeutic
development

C/CPIF TBD Contract #1 0.000 0.000 8.493 Apr 2011 0.000 8.493 0.000 8.493 0.000

HW C - Therapeutic
development C/CPIF TBD Contract #2 0.000 0.000 8.493 Apr 2011 0.000 8.493 0.000 8.493 0.000

SW S - Technologies C/CPIF TBD
Technologies 0.000 0.000 6.044 Apr 2011 0.000 6.044 0.000 6.044 0.000

** VAC BOT -
Manufacturing,
Validation and
Consistency Lot
Production

C/CPAF
DynPort Vaccine
Company
Frederick, MD

16.175 12.470 Jan 2010 14.554 Jan 2011 0.000 14.554 0.000 43.199 0.000

** VAC PLG -
Manufacturing,
Validation, and
Consistency Lot
Production

C/CPAF
DynPort Vaccine
Company
Frederick, MD

66.552 5.261 Jan 2010 13.743 Jan 2011 0.000 13.743 0.000 85.556 0.000

Subtotal 92.366 18.393 52.093 0.000 52.093 0.000 162.852 0.000
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
RDECOM - Research, Development & Engineering Command
USAMRIID - US Army Medical Research Institute of Infectious Disease
NMRC - Naval Medical Research Center
USAMRIID - US Army Medical Research Institute of Infectious Diseases
DPG - Dugway Proving Ground

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CRP - CRP - Select
Biological Threat Agent
Reference Material
Regulatory /Quality
Assurance (QA) Support

MIPR DTIC
Edgewood, MD 0.556 0.090 Jan 2010 0.095 Jan 2011 0.000 0.095 0.000 0.741 0.000

CRP - Select Biological
Threat Agent Reference
Material Support

MIPR
USAMRIID
Fort Detrick, MD;
RDECOM

2.290 0.294 Jan 2010 0.309 Jan 2011 0.000 0.309 0.000 2.893 0.000

CRP - Select Biological
Threat Agent Reference
Material Regulatory/
Quality Assurance (QA)
Support

MIPR
Dugway Proving
Ground
Dugway, UT

1.171 0.131 Jan 2010 0.138 Jan 2011 0.000 0.138 0.000 1.440 0.000

C/CPIF TBD Contract #1 0.000 0.000 6.066 Apr 2011 0.000 6.066 0.000 6.066 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** TMTI - ES C -
Regulatory Integration
(Environmental and FDA
Documentation) and
Delivery System

ES C - Regulatory
Integration
(Environmental and FDA
Documentation) and
Delivery System

C/CPIF TBD Contract #2 0.000 0.000 6.071 Apr 2011 0.000 6.071 0.000 6.071 0.000

TD/D C - Technologies C/CPIF TBD
Technologies 0.000 0.000 4.317 Apr 2011 0.000 4.317 0.000 4.317 0.000

** VAC BOT -
Regulatory Integration
(Environmental and FDA
Documentation) and
Delivery System

C/CPAF
DynPort Vaccine
Company
Frederick, MD

2.909 1.559 Jan 2010 1.819 Jan 2011 0.000 1.819 0.000 6.287 0.000

** VAC PLG -
Regulatory Integration
(Environmental and FDA
Documentation) and
Delivery System

C/CPAF
DynPort Vaccine
Company
Frederick, MD

11.631 1.155 Jan 2010 1.418 Jan 2011 0.000 1.418 0.000 14.204 0.000

Subtotal 18.557 3.229 20.233 0.000 20.233 0.000 42.019 0.000

Remarks
DTIC - Defense Technical Information Center
NMRC - Naval Medical Research Center
RDECOM - Research, Development & Engineering Command
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

USAMRIID - US Army Medical Research Institute of Infectious Diseases
DPG - Dugway Proving Ground

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CRP - CRP -
Conformance Testing
of Select Biological
Threat Agent Reference
Materials and Assays

MIPR
Naval Medical
Research Center
Silver Spring, MD

2.333 0.162 Jan 2010 0.206 Jan 2011 0.000 0.206 0.000 2.701 0.000

CRP - Test & Evaluation
of Select Biological
Threat Agent Reference
Materials and Assays

MIPR USAMRIID
Frederick, MD 3.143 0.222 Jan 2010 0.282 Jan 2011 0.000 0.282 0.000 3.647 0.000

CRP - Validation
Program C/CPFF TBD 5.431 0.597 Apr 2010 0.740 Apr 2011 0.000 0.740 0.000 6.768 0.000

** TMTI - DTE C - Phase
II and III Testing C/CPIF TBD Contract #1 0.000 0.000 9.706 Apr 2011 0.000 9.706 0.000 9.706 0.000

DTE C - Phase II and III
Testing C/CPIF TBD Contract #2 0.000 0.000 9.706 Apr 2011 0.000 9.706 0.000 9.706 0.000

Technologies C/CPIF TBD
Technologies 0.000 0.000 6.752 Apr 2011 0.000 6.752 0.000 6.752 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** VAC BOT - Testing,
Evaluation, and Clinical
Trials

C/CPAF
DynPort Vaccine
Company
Frederick, MD

14.883 10.378 Jan 2010 12.479 Jan 2011 0.000 12.479 0.000 37.740 0.000

** VAC PLG - Testing,
Evaluation, and Clinical
Trials

C/CPAF
DynPort Vaccine
Company
Frederick, MD

55.678 8.181 Jan 2010 11.174 Jan 2011 0.000 11.174 0.000 75.033 0.000

Subtotal 81.468 19.540 51.045 0.000 51.045 0.000 152.053 0.000

Remarks
DTIC - Defense Technical Information Center
NMRC - Naval Medical Research Center
RDECOM - Research, Development & Engineering Command
USAMRIID - US Army Medical Research Institute of Infectious Diseases

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CRP - Product
Management Support Allot CBMS

Frederick, MD 0.924 0.365 Oct 2009 0.541 Oct 2010 0.000 0.541 0.000 1.830 0.000

Product Management
Support SS/FFP Goldbelt Raven

LLC, Frederick 3.079 1.493 Jan 2010 1.444 Jan 2011 0.000 1.444 0.000 6.016 0.000

Chem Bio Medical
Systems Office Allot CBMS

Frederick, MD 2.285 0.249 Jul 2010 0.180 Jul 2011 0.000 0.180 0.000 2.714 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

IT, Facility and Security
Support MIPR RDECOM

Edgewood, MD 0.194 0.090 Jan 2010 0.005 Jan 2011 0.000 0.005 0.000 0.289 0.000

** VAC BOT - PM/
MS S - Joint Vaccine
Acquisition Program
Management

Allot CBMS
Frederick, MD 0.349 1.543 Jul 2010 2.738 Jul 2011 0.000 2.738 0.000 4.630 0.000

PM/MS S - Contractor
Systems Engineering/
Program Management
Support

SS/FFP Goldbelt Raven
LLC, Frederick 2.983 1.805 Apr 2010 1.163 Apr 2011 0.000 1.163 0.000 5.951 0.000

PM/MS S - Award Fee
(Maximum 10.5%) C/CPAF

DynPort Vaccine
Company
Frederick, MD

3.691 2.886 Jan 2010 3.377 Jan 2011 0.000 3.377 0.000 9.954 0.000

** VAC PLG - PM/MS S -
Joint Vaccine Acquisition
Program Management
Office

Allot CBMS
Frederick, MD 4.977 0.960 Jan 2010 1.577 Jan 2011 0.000 1.577 0.000 7.514 0.000

PM/MS S - Program
Management Support Allot JPEO

Falls Church, VA 6.225 2.888 Jul 2010 3.534 Jul 2011 0.000 3.534 0.000 12.647 0.000

PM/MS S - Contractor
Systems Engineering/
Program Management
Support #2

SS/FFP Goldbelt Raven
LLC, Frederick 7.870 0.851 Apr 2010 1.576 Apr 2011 0.000 1.576 0.000 10.297 0.000

PM/MS S - Award Fee
(Maximum 10.5%) #2 C/CPAF

DynPort Vaccine
Company
Frederick, MD

10.860 2.520 Jan 2010 2.174 Jan 2011 0.000 2.174 0.000 15.554 0.000

MIPR HQ 0.000 0.746 0.000 0.000 0.000 0.000 0.746 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

AMC, Alexandria

Subtotal 43.437 16.396 18.309 0.000 18.309 0.000 78.142 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 235.828 57.558 141.680 0.000 141.680 0.000 435.066 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** CRP - CRP - Expand Select Biological
Threat Agent Reference Materials █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

CRP - Development of ECL Immunoassays &
PCR Genomic Assays █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

CRP - Development and Implementation of
Quality Initiatives, Validation Program, and
Systems Engineering

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

CRP - Implementation of ISO Guidelines into
Select Biological Threat Agent Reference
Materials

█ █ █ █ █ █ █ █ █ █ █ █

** TMTI - Milestone B Decision (Hemorrhagic
Fever Viruses) █

Contract 1-2 Phase II Pivotal Animal Studies █ █ █ █ █ █
** VAC BOT - rBV A/B - Process Validation -
Large Scale █ █ █ █ █ █ █ █ █ █ █ █ █

rBV A/B - Non-Clinical Testing █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
rBV A/B - Phase 1 Clinical Trial (A/B) █
rBV A/B - Phase 2 Clinical Trial (A/B) █ █ █ █ █ █ █ █ █ █ █ █ █ █
rBV A/B - Consistency Lot Production █ █ █ █ █
rBV A/B - Milestone C/LRIP █
rBV A/B - Phase 3 Clinical Trial (A/B) █ █ █ █ █ █ █ █ █ █
** VAC PLG - PLG - Non-Clinical Studies █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

PLG - Process Development - Large Scale █ █ █ █ █ █
PLG - Phase 2 Clinical Trial █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
PLG - Process Validation - Large Scale █ █ █ █ █ █ █ █ █ █ █ █ █
PLG - Consistency Lot Production █ █ █
PLG - Milestone C/LRIP █
PLG - Phase 3 Clinical Trial █ █ █ █ █ █ █ █ █
PLG - Biological Licensure Application (BLA)
Submission █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** CRP - CRP - Expand Select Biological Threat Agent Reference Materials 4 2003 2 2013
CRP - Development of ECL Immunoassays & PCR Genomic Assays 1 2003 2 2013
CRP - Development and Implementation of Quality Initiatives, Validation Program, and
Systems Engineering 4 2006 2 2013

CRP - Implementation of ISO Guidelines into Select Biological Threat Agent Reference
Materials 3 2007 4 2011

** TMTI - Milestone B Decision (Hemorrhagic Fever Viruses) 3 2011 3 2011
Contract 1-2 Phase II Pivotal Animal Studies 3 2011 4 2012
** VAC BOT - rBV A/B - Process Validation - Large Scale 1 2002 1 2012
rBV A/B - Non-Clinical Testing 2 2003 2 2013
rBV A/B - Phase 1 Clinical Trial (A/B) 3 2004 1 2009
rBV A/B - Phase 2 Clinical Trial (A/B) 4 2008 2 2012
rBV A/B - Consistency Lot Production 1 2012 1 2013
rBV A/B - Milestone C/LRIP 2 2013 2 2013
rBV A/B - Phase 3 Clinical Trial (A/B) 3 2013 1 2016
** VAC PLG - PLG - Non-Clinical Studies 2 2003 2 2014
PLG - Process Development - Large Scale 4 2004 2 2010
PLG - Phase 2 Clinical Trial 3 2006 1 2013
PLG - Process Validation - Large Scale 4 2007 1 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

Start End
Event Quarter Year Quarter Year

PLG - Consistency Lot Production 1 2012 3 2012
PLG - Milestone C/LRIP 4 2012 4 2012
PLG - Phase 3 Clinical Trial 1 2013 1 2015
PLG - Biological Licensure Application (BLA) Submission 1 2015 1 2015

431



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 154 of 189

Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MC5: MEDICAL CHEMICAL
DEFENSE (SDD)

14.203 14.027 51.856 0.000 51.856 47.835 28.771 12.122 8.171 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project funds the development of medical materiel and other medical equipment items necessary to provide an effective capability for medical defense against
chemical agent threats facing U.S. forces in the field.  This project supports efforts in the Engineering and Manufacturing Development (EMD) phase of the acquisition
strategy for prophylactic and therapeutic drugs, diagnostic equipment, and other life support equipment for protection against and management of chemical warfare
agents.  Project funds research and development of safety studies, manufacturing scale-up, process validation, drug interaction, performance test, and submission of
the Food and Drug Administration (FDA) drug licensure application(s).  This program currently funds: (1) Advanced Anticonvulsant System (AAS), which will be used as
a treatment for seizures from exposure to nerve agents; (2) Bioscavenger Increment 2 (BSCAV Increment 2), which will be used as a prophylaxis against nerve agents;
(3) Inhalational Atropine (IA), which will be used to treat continuing nerve agent-induced effects after the patient has been evacuated to a medical treatment facility;
(4) Improved Nerve Agent Treatment System (INATS), which will be used as a treatment for nerve agent intoxication to include new indications for Pyridostigmine
Bromide (PB) that will be integrated with current therapeutic regimens; and (5) Pharmaceutical Post Approval and Development Support (PPADS) - Soman Nerve
Agent Pyriodstigmine Pretreatment (SNAPP) used as a pretreatment against nerve agent poisoning.  Time Temperature Indicators (TTI), Item Unique Identification
(IUID), and Radio-Frequency Identification (RFID) will be part of the development effort for incorporation on all medical countermeasures being developed by CBMS-
MITS.  A TTI is a human readable tab that will provide the Warfighter immediate knowledge if the product is still useable or not.  IUID and RFID labels placed on the
product will improve inventory management and strategic purchasing, and enable reliable visibility, and capability-based operational readiness.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) AAS

FY 2009 Accomplishments:
Continued Phase 2 clinical safety studies.

3.491 0.176 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Complete Phase 2 clinical safety studies.

2) AAS
FY 2009 Accomplishments:
Continued process development and current Good Manufacturing Practices (cGMP) requirements.

FY 2010 Plans:
Continue process development and current Good Manufacturing Practices (cGMP) requirements.

FY 2011 Base Plans:
Continue process development and current Good Manufacturing Practices (cGMP) requirements.

3.118 0.675 1.881 0.000 1.881

3) AAS
FY 2009 Accomplishments:
Continued Good Laboratory Practices (GLP) animal efficacy studies.

FY 2010 Plans:
Complete Good Laboratory Practices (GLP) animal efficacy studies.

3.865 0.293 0.000 0.000 0.000

4) AAS
FY 2009 Accomplishments:
Completed formulation and toxicology studies.

0.946 0.000 0.000 0.000 0.000

5) AAS
FY 2009 Accomplishments:
Continued Developmental Testing/Operational Testing (DT/OT) of packaging.

0.334 0.281 0.000 0.000 0.000

433



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 156 of 189

Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Complete Developmental Testing/Operational Testing (DT/OT) of packaging.

6) AAS
FY 2009 Accomplishments:
Initiated New Drug Application (NDA).

FY 2010 Plans:
Continue New Drug Application (NDA).

FY 2011 Base Plans:
Complete New Drug Application (NDA).

1.093 1.963 0.628 0.000 0.628

7) BSCAV
FY 2010 Plans:
Continue large scale manufacturing, process qualification, and validation.

FY 2011 Base Plans:
Continue large scale manufacturing, process qualification, and validation.

0.000 5.061 7.487 0.000 7.487

8) BSCAV
FY 2010 Plans:
Initiate Good Laboratory Practices (GLP) animal efficacy studies.

FY 2011 Base Plans:
Continue Good Laboratory Practices (GLP) animal efficacy studies.

0.000 1.037 6.398 0.000 6.398

9) BSCAV 0.000 0.000 0.515 0.000 0.515
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Initiate Phase 2 clinical safety studies.

10) BSCAV
FY 2011 Base Plans:
Initiate BLA preparation and submission to Food and Drug Administration (FDA).

0.000 0.000 1.050 0.000 1.050

11) BSCAV
NTA

FY 2011 Base Plans:
Initiate GLP animal studies to demonstrate efficacy against a broad spectrum of nerve agents
including non-traditional agents.

0.000 0.000 8.878 0.000 8.878

12) BSCAV
BSCAV

FY 2010 Plans:
Initiate proof of concept studies for alternative manufacturing technology.

FY 2011 Base Plans:
Continue proof of concept studies for alternative manufacturing technology.

0.000 0.800 1.005 0.000 1.005

13) IA
FY 2011 Base Plans:
Continue process development and current Good Manufacturing Practices (cGMP) requirements.

0.000 0.000 1.605 0.000 1.605

14) Inhalational Atropine (IA) 0.000 0.000 0.900 0.000 0.900
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue formulation, analytical methods, and device development.

15) INATS
FY 2010 Plans:
Initiate Phase 1 clinical trial.

FY 2011 Base Plans:
Complete Phase 1 clinical trial.

0.000 2.823 0.680 0.000 0.680

16) INATS
FY 2011 Base Plans:
Initiate oxime candidate Current Good Manufacturing Practice (cGMP) manufacturing and large scale
process validation and qualification requirements and stability in autoinjector.

0.000 0.000 4.863 0.000 4.863

17) INATS
FY 2011 Base Plans:
Initiate Good Laboratory Practices (GLP) definitive animal efficacy studies.

0.000 0.000 2.645 0.000 2.645

18) INATS
FY 2011 Base Plans:
Initiate and continue Phase 2 clinical safety studies.

0.000 0.000 2.225 0.000 2.225

19) INATS 1.016 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Provided strategic/tactical planning, government systems engineering, program/financial management,
costing, technology, assessment, contracting, scheduling, acquisition oversight and technology
support.

20) INATS
FY 2011 Base Plans:
Initiate New Drug Application (NDA) preparation.

0.000 0.000 0.600 0.000 0.600

21) INATS
INATS - Test candidate oxime against non-traditional agents.

FY 2011 Base Plans:
INATS - Test candidate oxime against non-traditional agents.

0.000 0.000 10.496 0.000 10.496

22) PPADS
FY 2010 Plans:
Develop a Time Temperature Indicator (TTI) capability for Soman Nerve Agent Pre-Treatment
Pyridostigmine to provide visual indicator of product reliability.

0.000 0.738 0.000 0.000 0.000

23) PPADS
FY 2009 Accomplishments:
Initiated development of a cGMP process for the production of Sodium Thiosulfate and Sodium Nitrite
as part of the cyanide antidote kit.

0.340 0.000 0.000 0.000 0.000

24) SBIR 0.000 0.180 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Small Business Innovative Research.

Accomplishments/Planned Programs Subtotals 14.203 14.027 51.856 0.000 51.856

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• JM6500: INHALATIONAL
ATROPINE (IA)

0.000 0.000 0.000 0.000 0.000 0.000 0.496 0.991 Continuing Continuing

• JM6555: IMPROVED NERVE
AGENT TREATMENT SYSTEM
(INATS)

0.000 0.000 0.000 0.000 0.000 0.000 3.966 4.954 Continuing Continuing

• JM6677: ADVANCED
ANTICONVULSANT SYSTEM
(AAS)

0.000 0.000 0.000 0.000 0.000 4.466 9.126 5.187 Continuing Continuing

D. Acquisition Strategy
AAS

The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector.  Midazolam, injected intramuscularly, will treat against seizures and
prevent subsequent neurological damage caused by exposure to nerve agents.  Midazolam is more water-soluble than diazepam (the currently fielded medication to
control nerve agent-induced seizures) and terminates nerve agent-induced seizures more quickly than diazepam.  AAS will not eliminate the need for other protective
and therapeutic systems.  AAS will be a replacement for the currently-fielded Convulsant Antidote, Nerve Agent (CANA) autoinjector, which uses diazepam.

BSCAV

The Bioscavenger acquisition strategy consists of a developmental program with three distinct increments.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Increment 1 is butyrylcholinesterase purified from human plasma (i.e., plasma-derived Bioscavenger or pBioscavenger).  The Medical Identification and Treatment
Systems (MITS) Joint Product Management Office exercises management oversight, and a commercial partner serves as the system integrator during the Technology
Development Phase, which includes small scale manufacturing, pre-clinical animal studies, Investigational New Drug (IND) application, and Phase 1 human clinical
safety studies.

The Bioscavenger Increment 2 strategy includes a proof-of-concept study followed by an initial down-selection between two different technologies: Recombinant human
butyrylcholinesterase (rHuBChE) and small synthetic molecule, awarded to two different contractors.  The chosen technology, rHuBChE, will continue to a formal
down-selection with the plasma-derived Bioscavenger at Milestone B prior to transition to the Engineering and Manufacturing Development (EMD) phase.  Following
Milestone B into EMD, MITS will continue to exercise management oversight with system integration support of a commercial partner to ensure manufacturing of the
product is in accordance with Food and Drug Administration (FDA) regulations and guidelines.  Prior to FDA licensure, the commercial partner will perform a Phase 2
human clinical safety study, definitive animal efficacy studies, and toxicology studies.  The SDD phase will culminate in obtaining FDA licensure of the Bioscavenger.
During the Production and Deployment phase, the MITS JPMO, in conjunction with a commercial partner, will pursue full rate and stockpile production and conduct any
FDA-mandated post-marketing surveillance.

Unlike Bioscavenger Increment 1 and 2 technology, where the Bioscavenger becomes ineffective after binding with nerve agents, Increment 3 will include products
that continuously degrade nerve agents while retaining their effectiveness (catalytic Bioscavenger).  Because the technology for Increment 3 is immature, a candidate
product will not be ready for transition to advanced development until late in the next decade.  Therefore, CBMS MITS is exploring alternative technologies to reduce
the costs of producing Bioscavenger Increment 2.

IA

Medical Identification and Treatment Systems (MITS) Joint Product Management Office (JPMO) will manage the development of Inhalational Atropine (IA) for the DoD.
For this Advanced Development effort, the competitively selected contractor will serve as the systems integrator throughout development and shall be responsible
for conducting the activities associated with drug development in a manner consistent with eventual approval by the Food and Drug Administration (FDA), including:
human clinical safety studies; pharmacokinetic studies; and validated manufacturing.  The contractor shall sponsor the drug product to the FDA and hold all approvals
and/or licenses.

INATS

Medical Identification and Treatment Systems (MITS) Joint Product Management Office will serve as the system integrator during the Technology Development Phase
that includes pre-clinical animal studies and Phase 1 human clinical safety studies.  After Milestone B, during the System Development and Demonstration Phase,
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

MITS and/or a commercial partner (product dependent) will serve as the system integrator to ensure that products are manufactured in accordance with Food and
Drug Administration (FDA) regulations and guidelines, appropriate Phase 2 human clinical safety and definitive animal efficacy studies are conducted, and required
toxicology studies are performed.  During the Production and Deployment Phase, FDA approval will be obtained and full rate and stockpile production will be pursued.
Any FDA mandated post-marketing surveillance will be conducted.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** AAS - AAS -
cGMP Manufacturing
Requirements

C/CPIF
Meridian Medical
Technologies
Columbia, MD

11.018 1.409 Jan 2010 1.029 Jan 2011 0.000 1.029 0.000 13.456 0.000

** BSCAV - BSCAV Inc
2 - cGMP Manufacturing C/CPIF TBD 0.000 2.714 Apr 2010 6.010 Jan 2011 0.000 6.010 0.000 8.724 0.000

** IA - cGMP
Manufacturing
requirements

C/CPIF TBD 0.000 0.000 0.945 Jan 2011 0.000 0.945 0.000 0.945 0.000

** INATS - INATS -
cGMP Manufacturing C/CPIF TBD 0.000 1.597 Jan 2010 2.912 Jan 2011 0.000 2.912 0.000 4.509 0.000

INATS - NTA Study C/CPIF TBD 0.000 0.000 10.496 Jan 2011 0.000 10.496 0.000 10.496 0.000

Subtotal 11.018 5.720 21.392 0.000 21.392 0.000 38.130 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** AAS - AAS -
Regulatory Integration
and NDA Support Efforts

C/CPIF
Meridian Medical
Technologies
Columbia, MD

4.018 0.529 Jan 2010 0.391 Jan 2011 0.000 0.391 0.000 4.938 0.000

C/CPIF TBD 0.000 1.075 Apr 2010 2.626 Jan 2011 0.000 2.626 0.000 3.701 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** BSCAV - BSCAV
Inc 2 - Regulatory
Integration & Biologics
License Application
(BLA) Support Efforts

** IA - Regulatory
Integration and NDA
support efforts

C/CPIF TBD 0.000 0.000 0.390 Jan 2011 0.000 0.390 0.000 0.390 0.000

** INATS - INATS -
Regulatory Integration
and NDA Support Efforts

C/CPIF TBD 0.000 0.543 Jan 2010 1.092 Jan 2011 0.000 1.092 0.000 1.635 0.000

Subtotal 4.018 2.147 4.499 0.000 4.499 0.000 10.664 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** AAS - AAS - GLP
Animal Efficacy Studies C/CPFF

Battelle Memorial
Institute
Columbus, OH

2.949 0.921 Jan 2010 0.698 Jan 2011 0.000 0.698 0.000 4.568 0.000

** BSCAV - BSCAV
Inc 2 - Phase 2 Clinical C/CPIF TBD 0.000 2.034 Apr 2010 6.193 Jan 2011 0.000 6.193 0.000 8.227 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Safety and GLP Animal
Efficacy Studies

BSCAV Inc 2 - Animal
Efficacy Studies C/CPIF TBD 0.000 0.000 8.878 Jan 2011 0.000 8.878 0.000 8.878 0.000

** IA - Formulation and
device development
studies

C/CPIF TBD 0.000 0.000 0.780 Jan 2011 0.000 0.780 0.000 0.780 0.000

** INATS - INATS - GLP
Animal Efficacy & Phase
2 Clinical Safety Studies

C/CPIF TBD 0.000 0.410 Jul 2010 3.963 Apr 2011 0.000 3.963 0.000 4.373 0.000

INATS - Large Scale
Manufacturing C/CPIF TBD 0.000 0.000 0.881 Apr 2011 0.000 0.881 0.000 0.881 0.000

** PPADS - PPADS
- Time Temperature
Indicator (TTI) Capability

C/CPIF TBD 0.000 0.738 Jan 2010 0.000 0.000 0.000 0.000 0.738 0.000

Subtotal 2.949 4.103 21.393 0.000 21.393 0.000 28.445 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** AAS - AAS - Product
Management Support MIPR USAMMDA

Fort Detrick, MD 0.689 0.165 Jan 2010 0.170 Jan 2011 0.000 0.170 0.000 1.024 0.000

AAS - Chem Bio Medical
Systems Allot CBMS

Frederick, MD 1.127 0.364 Apr 2010 0.221 Jan 2011 0.000 0.221 0.000 1.712 0.000

** BSCAV - BSCAV Inc
2 - Product Management
Support

SS/FFP Goldbelt Raven
LLC, Frederick 0.000 0.502 Apr 2010 0.825 Jan 2011 0.000 0.825 0.000 1.327 0.000

BSCAV Inc 2 - Chem Bio
Medical Systems Allot CBMS

Frederick, MD 0.000 0.054 Apr 2010 0.081 Apr 2011 0.000 0.081 0.000 0.135 0.000

BSCAV Inc 2 - Joint
Program Executive
Office

Allot JPEO
Falls Church, VA 0.000 0.358 Apr 2010 0.542 Jan 2011 0.000 0.542 0.000 0.900 0.000

USAMMDA, Fort Detrick,
MD Allot Fort Detrick

MD 0.000 0.161 Apr 2010 0.178 Apr 2011 0.000 0.178 0.000 0.339 0.000

** IA - IA - Management
Support Allot CBMS

Frederick, MD 0.000 0.000 0.260 Jan 2011 0.000 0.260 0.000 0.260 0.000

IA - Management
Support Allot JPEO

Falls Church, VA 0.000 0.000 0.130 Jan 2011 0.000 0.130 0.000 0.130 0.000

** INATS - INATS -
Product Management
Support

SS/FFP Goldbelt Raven
LLC, Frederick 0.000 0.000 0.705 Jan 2011 0.000 0.705 0.000 0.705 0.000

INATS - Product
Management Support MIPR USAMMDA

Fort Detrick, MD 0.000 0.000 0.160 Apr 2011 0.000 0.160 0.000 0.160 0.000

INATS - Chem Bio
Medical Systems Allot CBMS

Frederick, MD 0.000 0.273 Jan 2010 0.300 Jan 2011 0.000 0.300 0.000 0.573 0.000

Allot JPEO 1.016 0.000 1.000 Jan 2011 0.000 1.000 0.000 2.016 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

INATS - Joint Program
Executive Office Falls Church, VA

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.180 0.000 0.000 0.000 0.000 0.180 0.000

Subtotal 2.832 2.057 4.572 0.000 4.572 0.000 9.461 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 20.817 14.027 51.856 0.000 51.856 0.000 86.700 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** AAS - AAS - Process development and
cGMP Manufacturing Requirements █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

AAS - Formulation and Toxicology Studies █ █
AAS - GLP Animal Efficacy Studies █ █ █ █ █ █ █
AAS - Phase 2 Clinical Safety Studies █ █ █ █ █ █
AAS - DT/OT for Packaging █ █ █ █ █ █
AAS - New Drug Application (NDA)
Preparation █ █ █ █ █ █ █ █ █

AAS - MS C █
** BSCAV - BSCAV Inc. 2 - Large Scale
Manufacturing, Process Development & Assay
Validation

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

BSCAV Inc. 2 - Milestone B █
BSCAV Inc. 2 - Conduct GLP Animal Efficacy
Studies █ █ █ █ █ █ █ █ █ █ █ █ █ █

BSCAV Inc. 2 - Conduct Phase 2 Clinical
Safety Studies █ █ █ █ █ █ █ █ █ █ █ █ █ █

BSCAV Inc. 2 - BLA Preparation and Submittal █ █ █ █ █ █ █ █ █ █ █ █ █
BSCAV - █
** IA - IA - Milestone A █
IA - Process Development and current Good
Manufacturing Practices (cGMP) requirements █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

IA - Formulation, analytical assay, and device
development █ █ █ █ █ █ █ █ █ █

IA - Milestone B █
IA - Phase 2 Clinical Safety studies █ █ █ █ █ █ █ █ █
IA - New Drug Application (NDA) Preparation
and submission █ █ █ █

IA - Process Development and cGMP
requirements █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

IA - Continue process development and cGMP
requirements █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

** INATS - INATS - Large Scale Manufacturing █ █ █ █ █ █ █ █ █ █ █
INATS - Phase 2 Clinical Safety Studies █ █ █ █ █ █ █ █ █
INATS - GLP Animal Efficacy Studies █ █ █ █ █ █ █ █ █
INATS - NDA Preparation and Submittal █ █ █ █ █ █ █ █
** PPADS - PPADS - Develop Time
Temperature Indicator (TTI) Capability █ █ █

PPADS - Cyanide Antidote Kit █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** AAS - AAS - Process development and cGMP Manufacturing Requirements 4 2005 4 2012
AAS - Formulation and Toxicology Studies 3 2007 2 2009
AAS - GLP Animal Efficacy Studies 4 2007 3 2010
AAS - Phase 2 Clinical Safety Studies 3 2007 2 2010
AAS - DT/OT for Packaging 4 2008 2 2010
AAS - New Drug Application (NDA) Preparation 3 2009 3 2011
AAS - MS C 1 2013 1 2013
** BSCAV - BSCAV Inc. 2 - Large Scale Manufacturing, Process Development & Assay
Validation 1 2008 4 2014

BSCAV Inc. 2 - Milestone B 2 2010 2 2010
BSCAV Inc. 2 - Conduct GLP Animal Efficacy Studies 3 2010 4 2013
BSCAV Inc. 2 - Conduct Phase 2 Clinical Safety Studies 1 2011 2 2014
BSCAV Inc. 2 - BLA Preparation and Submittal 4 2011 4 2014
BSCAV - 3 2010 3 2010
** IA - IA - Milestone A 2 2010 2 2010
IA - Process Development and current Good Manufacturing Practices (cGMP)
requirements 3 2010 3 2015

IA - Formulation, analytical assay, and device development 3 2010 4 2012
IA - Milestone B 4 2010 4 2010
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Start End
Event Quarter Year Quarter Year

IA - Phase 2 Clinical Safety studies 1 2012 1 2014
IA - New Drug Application (NDA) Preparation and submission 3 2013 2 2014
IA - Process Development and cGMP requirements 3 2010 3 2015
IA - Continue process development and cGMP requirements 3 2010 3 2015
** INATS - INATS - Large Scale Manufacturing 3 2011 1 2014
INATS - Phase 2 Clinical Safety Studies 3 2011 3 2013
INATS - GLP Animal Efficacy Studies 3 2011 3 2013
INATS - NDA Preparation and Submittal 4 2011 3 2013
** PPADS - PPADS - Develop Time Temperature Indicator (TTI) Capability 2 2010 4 2010
PPADS - Cyanide Antidote Kit 4 2009 4 2009

449



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 172 of 189

Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MR5: MEDICAL RADIOLOGICAL
DEFENSE (SDD)

3.002 8.276 1.143 0.000 1.143 4.817 2.265 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project funds the advanced development of candidate therapeutic medical countermeasures to mitigate the consequences of exposure to ionizing radiation due
to nuclear or radiological attacks.  Exposure to ionizing radiation causes damage to blood-forming cells (hematopoietic system) and gastrointestinal system, leading to
Acute Radiation Syndrome (ARS).  Medical countermeasures must be approved by the Food and Drug Administration (FDA) for human use prior to fielding.  Testing
the efficacy of candidate drugs against normally lethal radiation exposure cannot be conducted in humans; therefore, surrogate animal models must be used to obtain
FDA approval.

Medical Radiation Countermeasures (MRADC) efforts include multiple countermeasures required to restore casualties to pre-exposure health and to protect U.S.
Forces against injury caused by exposure to radiation.  MRADC shall reverse or limit radiation injury resulting in increase survival, decreased incapacity, and sustained
operational effectiveness.  In addition, MRADC shall be effective against a broad range of radiation sources and types, and shall be useable in the battle space,
including evacuation.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) MRADC

MRADC

FY 2010 Plans:
Initiate non-clinical animal efficacy studies.

0.000 2.080 0.368 0.000 0.368
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue non-clinical animal efficacy studies.

2) MRADC
FY 2009 Accomplishments:
Provided strategic/tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.

3.002 0.000 0.000 0.000 0.000

3) MRADC
FY 2010 Plans:
Initiate process development and current Good Manufacturing Practices (cGMP) manufacturing
requirements.

FY 2011 Base Plans:
Continue process development and current Good Manufacturing Practices (cGMP) manufacturing
requirements.

0.000 3.583 0.395 0.000 0.395

4) MRADC
FY 2010 Plans:
Initiate product formulation, storage, and delivery system on 2 candidates.

FY 2011 Base Plans:
Continue product formulation, storage, and delivery system on 2 candidates.

0.000 2.505 0.380 0.000 0.380

5) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.108 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Accomplishments/Planned Programs Subtotals 3.002 8.276 1.143 0.000 1.143

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
MRADC

Medical Identification and Treatment Systems (MITS) Joint Product Management Office will manage the development of Medical Radiation Countermeasures (MRADC)
for the Department of Defense (DoD).  A contractor will serve as the product integrator throughout development and shall be responsible for conducting activities
associated with drug development in a manner consistent with eventual approval by the Food and Drug Administration (FDA).  The contractor shall sponsor the drug to
the FDA and hold all approvals and/or licenses.  The Technology Development phase includes pre-clinical studies and Phase 1 human clinical safety studies.  During
the Engineering and Manufacturing Development (EMD) phase, large scale manufacturing, Phase 2 human clinical safety studies and definitive animal efficacy studies
will be conducted.  FDA approval of the countermeasure is an exit criterion for the EMD phase.  During the Production and Deployment Phase, sufficient quantities of
product to meet Initial Operational Capability and Full Operational Capability will be purchased.  Subsequent purchases will be made by the Defense Logistics Agency.
Any post-marketing surveillance requested by the FDA will be conducted.

MRADC will be developed using a system-of-systems approach to provide a full spectrum capability to protect against the radiation threat.  Individual countermeasure
solutions will be developed using a single step to a full capability (FDA approval) strategy.  The DoD is working very closely with the Department of Health and Human
Services (HHS), which also has a radiation countermeasure program.  The establishment of an interagency working group provides oversight and guidance to both
agency programs to ensure that their efforts are non-duplicative and are directed to meeting the requirement of both agencies.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** MRADC - MRADC -
cGMP Manufacturing C/CPIF TBD 0.000 2.346 Jan 2010 0.377 Jan 2011 0.000 0.377 0.000 2.723 0.000

MRADC - Product
Formulation, Storage
and Delivery System

C/CPIF TBD 0.000 2.219 Jan 2010 0.200 Jan 2011 0.000 0.200 0.000 2.419 0.000

Subtotal 0.000 4.565 0.577 0.000 0.577 0.000 5.142 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** MRADC - MRADC -
Regulatory Integration
and NDA Support Efforts

C/CPIF TBD 0.000 0.000 0.100 Jan 2011 0.000 0.100 0.000 0.100 0.000

Subtotal 0.000 0.000 0.100 0.000 0.100 0.000 0.100 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** MRADC - MRADC
- Definitive Animal
Efficacy studies

C/CPIF TBD 0.000 2.087 Jan 2010 0.200 Jan 2011 0.000 0.200 0.000 2.287 0.000

Subtotal 0.000 2.087 0.200 0.000 0.200 0.000 2.287 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** MRADC - MRADC -
Product Management
Support

SS/FFP Goldbelt Raven
LLC, Frederick 0.657 0.705 Jan 2010 0.000 0.000 0.000 0.000 1.362 0.000

MRADC - Chem Bio
Medical Systems Allot CBMS

Frederick, MD 0.000 0.659 Apr 2010 0.100 Apr 2011 0.000 0.100 0.000 0.759 0.000

MRADC - Product
Management Services MIPR USAMMDA

Ft Detrick, MD 0.145 0.152 Oct 2009 0.166 Oct 2010 0.000 0.166 0.000 0.463 0.000

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.108 0.000 0.000 0.000 0.000 0.108 0.000

Subtotal 0.802 1.624 0.266 0.000 0.266 0.000 2.692 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.802 8.276 1.143 0.000 1.143 0.000 10.221 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** MRADC - MRADC - Milestone B █
MRADC - Non Clinical Animal Efficacy Studies █ █ █ █ █ █ █ █ █
MRADC - Process Development & cGMP
Manufacturing Requirements █ █ █ █ █ █ █ █ █ █ █

MRADC - Product Formulation, Storage, and
Delivery System on candidate 2 █ █ █ █ █ █ █ █ █ █

MRADC - BLA Submission █
MRADC - FDA Approval █
MRADC - Milestone C █

456



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 179 of 189

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** MRADC - MRADC - Milestone B 3 2010 3 2010
MRADC - Non Clinical Animal Efficacy Studies 4 2010 4 2012
MRADC - Process Development & cGMP Manufacturing Requirements 2 2010 4 2012
MRADC - Product Formulation, Storage, and Delivery System on candidate 2 2 2010 3 2012
MRADC - BLA Submission 2 2013 2 2013
MRADC - FDA Approval 2 2014 2 2014
MRADC - Milestone C 3 2014 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

TE5: TEST & EVALUATION (SDD) 37.444 36.593 15.901 0.000 15.901 12.243 4.238 14.614 15.300 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This funding supports the Joint Project Manager Nuclear, Biological, Chemical Contamination Avoidance Product Director, Test Equipment, Strategy, and Support
(PD TESS) efforts.  PD TESS provides test infrastructure products for testing and evaluating chemical and biological defense systems throughout the life cycle
acquisition process in support of the Milestone Decision Authority, Joint Project Managers, and the Test and Evaluation (T&E) community.  PD TESS test infrastructure
products are aligned in four groups to include: (1) Chemical Laboratory (Sense); (2) Biological Laboratory (Sense); (3) Field Simulant (Sense); (4) Individual Protection,
Collective Protection and Decontamination (Shield and Sustain).

(1) Chemical Laboratory (Sense): Products for this area include a Non-Traditional Agent (NTA) Test Facility and a Dynamic Test Chamber (DTC) for chemical point
sensors.  The Dynamic Test Chamber provides a new capability for testing chemical point detection systems against chemical warfare agents in various environmental
conditions.  Major CBDP acquisition programs supported are: the Joint Chemical Agent Detector (JCAD).

(2) Sense Laboratory (Biological): Products for this area include a Whole System Live Agent Test (WSLAT) "Strung Out" Chamber; WSLAT "Full System" Chamber;
and upgrade of a bio-level 3 facility located at Dugway Proving Ground (DPG).  The WSLAT "Strung Out" Chamber supports Joint Biological Point Detection
component testing in biological live agent environments.  The WSLAT "Full System" Chamber supports testing of all biological detection systems in production
configuration in biological live agent environments.  The Baker Laboratory Upgrade will provide a bio-level 3 fabricated infrastructure to host the WSLAT "Full System"
Chamber.  The upgrade will include bio-level 3 support laboratories and analytical instrumentation.  Major CBDP acquisition programs supported are: the Joint
Biological Point Detection System (JBPDS)/JBPDS Block II; the Joint Biological Tactical Detection System (JBTDS); and the Joint Biological Standoff Detection System
(JBSDS) Block II.

(3) Field Simulant (Sense): Products for this area include a fully instrumented Simulant Test Grid and characterization of the  Active Standoff Chamber (ASC) facilities.
The Test Grid effort provides a fully instrumented 20 km by 40 km field simulant test capability that integrates cloud tracking equipment, meteorological equipment, test
data network, C4ISR network, and operations center.  The ASC effort provides a controlled simulant cloud characterization and facility.  Major acquisition programs
supported are: the Joint Chemical Agent Detector (JCAD); the Joint NBC Reconnaissance System (JNBCRS); the Joint Warning and Reporting Network (JWARN); the
Joint Biological Standoff Detection System (JBSDS); the Joint Biological Point Detection System (JBPDS); the Joint Biological Tactical Detection System (JBTDS); the
Joint Effects Model (JEM); the Joint Operational Effects Federation (JOEF); and the Joint Expeditionary Collective Protection (JECP) System.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

(4) Individual Protection, Collective Protection and Decontamination (Shield and Sustain): Products for this area include: a Small Item Decontamination Chamber;
Individual Protection Ensemble (IPE) Mannequin; Man-in-Simulant Test (MIST) instrumentation; Individual Protection Equipment (IPE) Grid;  Collective Protection
(ColPro) instrumentation and facilities.  The Small Item Decontamination Chamber provides an enhanced ability to conduct decontamination and residual agent off-
gassing testing.  The IPE Mannequin provides an articulated robotic mannequin that simulates Warfighters activities and includes under ensemble agent sensing
capability for evaluating IPE against chemical warfare agents.  The Man-in-Simulant Test instrumentation provides a near real time simulant sensor system to monitor
penetration of simulant.  The Individual Protection Equipment (IPE) Grid provides test procedures to establish commonality measurements for system level IPE
performance tests.  Chemical, Biological Agent Resistance Test (CBART) fixture provides a near real time testing capability under a range of environmental conditions
for individual and collective protection materials.  Collective Protection instrumentation and fixture upgrades provide improved test capabilities at Dugway Proving
Ground, Dahlgren Naval Surface Warfare Center, and the Edgewood Chemical Biological Center for the evaluation of entire ColPro systems, subsystems and individual
components.  Acquisition Programs supported are: Joint Platform Interior Decontamination/Joint Material Decontamination System (JPID/JMDS); Joint Service
Transportable Decontamination System (JSTDS); Joint Expeditionary Collective Protection (JECP); Joint Collective Protection Equipment (JCPE); Protective Clothing;
Joint Protective Aircrew Ensemble (JPACE); Joint Service General Purpose Mask (JSGPM); Joint Service Aircrew Mask (JSAM); and the Joint Chemical Ensemble
(JCE).

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) PD TESS - IPE Mannequin

FY 2010 Plans:
Initiate IPE Mannequin and Chamber system design, fabrication and installation.

FY 2011 Base Plans:
Complete installation and conduct verification and validation testing.

0.000 13.200 6.300 0.000 6.300

2) PD TESS - IPE Man-in-Simulant Test (MIST) Upgrade
FY 2010 Plans:
Procure, verify and validate real-time MIST sensors.

0.000 0.659 0.000 0.000 0.000

3) PD TESS - Dynamic Test Chamber 4.610 0.750 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Completed assembly and installation and conducted validation testing.

FY 2010 Plans:
Complete validation of the Dynamic Test Chamber.

4) PD TESS - Test Grid Instrumentation Network & Design
FY 2009 Accomplishments:
Procured chemical dissemination and referee instrumentation, installed test data network, and initiated
build of the operations center.

FY 2010 Plans:
Complete IOC for chemical simulant testing.  Procure data network software build and operational
demonstration. Procure operational demonstration hardware.

FY 2011 Base Plans:
Conduct characterization testing of Biological referee instrumentation.

23.175 14.441 4.530 0.000 4.530

5) PD TESS - Decon Facility Upgrade
FY 2009 Accomplishments:
Completed assembly and installation of small item decon chamber.

0.193 0.000 0.000 0.000 0.000

6) PD TESS - Whole System Live Agent Test (WSLAT)
FY 2009 Accomplishments:
Continued construction of Baker Laboratory and procured referee instrumentation.  Awarded WSLAT
design, fabrication, and build contract.

7.203 5.010 1.915 0.000 1.915
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Complete WSLAT design and initiate build.

FY 2011 Base Plans:
Complete WSLAT build and installation.

7) PD TESS - ColPro Upgrades
FY 2009 Accomplishments:
Initiated biological and mechanical filtration for ColPro facilities.

0.528 0.000 0.000 0.000 0.000

8) PD TESS
FY 2009 Accomplishments:
Provided system engineering support for the design, build, integration and validation of test
infrastructure products.

FY 2010 Plans:
Continue system engineering support for the design, build, integration and validation of test
infrastructure products.

FY 2011 Base Plans:
Continue system engineering support for the design, build, integration and validation of test
infrastructure products.

1.735 0.797 3.156 0.000 3.156

9) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.461 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 37.444 35.318 15.901 0.000 15.901
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: 1) Real Time Monitoring of Chemical Agents
FY 2010 Plans:
Congressional Interest Item - Real Time Monitoring of Chemical Agents, Chemical Agent Stimulants
and Toxic Industrial Chemicals.

0.000 1.275

Congressional Adds Subtotals 0.000 1.275

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• TE7: TEST & EVALUATION (OP
SYS DEV)

7.037 4.870 4.813 4.813 4.779 4.750 5.660 5.615 Continuing Continuing

D. Acquisition Strategy
PD TESS

The PD TESS program provides for the development and acquisition of new and enhanced test infrastructure to support the sense, shield, shape, and sustain mission
areas for the Joint Service Chemical and Biological Defense Program (CBDP).  The efforts are supported through competitive contract actions, academia, and other
Government agencies.  Infrastructure solutions will leverage commercially available systems to provide state-of-the-art capabilities that address current and future
CBDP test and evaluation needs.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** PD TESS - HW S -
IPE Mannequin System
Fabricate/Install

C/FFP
Midwest
Research Institute
Kansas City, MO

0.000 13.200 Jan 2010 6.300 0.000 6.300 0.000 19.500 0.000

HW S - WSLAT
Chamber Fabrication/
Installation

C/FFP TBD 4.521 5.010 1.915 Jan 2011 0.000 1.915 0.000 11.446 0.000

HW S - Test Grid
Referee Instrumentation,
Data Network and
C4ISR

C/FFP

Lockheed Martin
Integrated
Systems
Wall, NJ

40.959 14.441 Jan 2010 4.530 0.000 4.530 0.000 59.930 0.000

HW S - Dynamic Test
Chamber Fabrication/
Installation

Reqn
NAVSEA (JHU-
APL)
Washington, DC

7.490 0.750 0.000 0.000 0.000 0.000 8.240 0.000

Congressional Interest
Item - Real Time
Monitoring of Chemical
Agents, Chemical Agent
Stimulants and Toxic
Industrial Chemicals.

C/CPFF TBD 0.000 1.275 Apr 2010 0.000 0.000 0.000 0.000 1.275 0.000

Subtotal 52.970 34.676 12.745 0.000 12.745 0.000 100.391 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** PD TESS - OTHT S -
IPE MIST Validation MIPR Various 0.000 0.659 Jul 2010 0.000 0.000 0.000 0.000 0.659 0.000

Subtotal 0.000 0.659 0.000 0.000 0.000 0.000 0.659 0.000

Remarks
Test efforts are for the validation of capabilities.

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** PD TESS - PM/MS S
- Program Management/
Systems Engineering
Support

MIPR JPM NBCCA
APG, MD 10.642 0.797 Oct 2009 3.156 Oct 2010 0.000 3.156 0.000 14.595 0.000

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.461 0.000 0.000 0.000 0.000 0.461 0.000

Subtotal 10.642 1.258 3.156 0.000 3.156 0.000 15.056 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 63.612 36.593 15.901 0.000 15.901 0.000 116.106 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** PD TESS - IPE MIST Sensors/Installations █ █ █ █
Test Grid █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
WSLAT Chamber Design/Fabrication/
Validation █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Baker Laboratory Upgrade █ █ █ █ █ █
Bio Standoff Facility Design/Fabrication/
Installation █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

DTC Fabrication/Installation █ █ █ █ █ █ █
IPE Mannequin Design, Build, Install █ █ █ █ █ █ █ █ █ █ █ █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** PD TESS - IPE MIST Sensors/Installations 1 2010 4 2010
Test Grid 1 2009 4 2015
WSLAT Chamber Design/Fabrication/Validation 1 2006 4 2013
Baker Laboratory Upgrade 1 2008 2 2010
Bio Standoff Facility Design/Fabrication/Installation 2 2010 4 2015
DTC Fabrication/Installation 1 2008 3 2010
IPE Mannequin Design, Build, Install 1 2009 1 2012
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL DEFENSE (RDT&E MGT SUPPORT)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 100.470 106.033 120.995 0.000 120.995 127.666 134.162 129.575 126.792 Continuing Continuing
DT6: JOINT DOCTRINE AND
TRAINING SUPPORT (RDT&E
MGT SUPPORT)

5.388 6.637 6.332 0.000 6.332 5.547 5.722 5.889 6.004 Continuing Continuing

DW6: MAJOR RANGE AND TEST
FACILITY BASE (MRTFB)

53.710 54.461 60.274 0.000 60.274 67.308 73.054 74.610 74.332 Continuing Continuing

LS6: LABORATORY SUPPORT 5.380 10.296 18.945 0.000 18.945 20.123 20.091 12.672 9.228 Continuing Continuing
MS6: RDT&E MGT SUPPORT 30.144 27.424 29.714 0.000 29.714 29.711 30.233 31.193 31.917 Continuing Continuing
O49: JOINT CONCEPT
DEVELOPMENT AND
EXPERIMENTATION PROGRAM

5.848 7.215 5.730 0.000 5.730 4.977 5.062 5.211 5.311 Continuing Continuing

A. Mission Description and Budget Item Justification
This Budget Activity includes research, development, testing and evaluation management support for the Department of Defense (DoD) Chemical and Biological
Defense Program (CBDP) and includes the CBDP Small Business Innovative Research (SBIR) program.

Program Element 0605384BP supports Joint Doctrine and Training (Project DT6), sustains the technical test capability at Dugway Proving Ground (DPG) (Project
DW6); sustains the core Department of Defense (DoD) Science and Technology (S&T) laboratory infrastructure (Project LS6), provides for program management and
financial management support (Project MS6), and supports the Joint Concept Development and Experimentation (JCDE) program (Project O49).

The Joint Training and Doctrine Support (DT6) project funds development of Joint Doctrine and Tactics, Techniques, and Procedures for developing CB defense
systems.  This project also funds CB modeling and simulation to support the Warfighter.

The Major Range and Test Facility Base (MRTFB) is a set of test installations, facilities, and ranges which are regarded as "national assets."  These assets are sized,
operated, and maintained primarily for DoD test and evaluation missions.  However, the MRTFB facilities and ranges are also available to commercial and other users
on a reimbursable basis.  Dugway Proving Ground is designated as the primary element of the MRTFB to primarily conduct CB Defense test and evaluation.  The DW6
Project provides operating funds to Dugway Proving Ground in accordance with the National Defense Authorization Act of 2003 (P/L/ 107-314 - sect 232) to ensure
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL DEFENSE (RDT&E MGT SUPPORT)

that DOD test customers are only charged direct costs of testing and that overhead expenses are centrally funded.  It finances the required institutional test operating
costs.  Institutional test operating costs include institutional civilian and contractor labor; repair and maintenance of test instrumentation, equipment, and facilities; and
replacement of test equipment.

The Laboratory Support (LS6) project funds laboratory infrastructure to maintain and enhance DoD infrastructure capabilities to counter an expanding threat space,
exploit advances in technology and develop and transition CB defense equipment and countermeasures to the Warfighter.

The management support (MS6) project, provides management support for the DoD CBDP to allow program overview and integration of overall medical and non-
medical programs by the Assistant to the Secretary of Defense for Nuclear, Chemical, and Biological Defense Programs (ATSD(NCB)), through the Special Assistant,
Chemical Biological Defense and Chemical Demilitarization Programs (SA(CBD&CDP)); execution management by the Defense Threat Reduction Agency (DTRA);
integration of Joint requirements, management of training and doctrine by the Joint Requirements Office (JRO); Joint RDA planning, input to the Annual Report
to Congress and Program Objective Memorandum (POM) development by the Program Analysis and Integration Office (PA&IO); review of Joint plans and the
consolidated CB Defense POM Strategy by Army in its Executive Agent role.

The management support project also funds the Joint Test Infrastructure Working Group (JTIWG) program to execute the Test and Evaluation (T&E) Executive mission
to establish test infrastructure investment strategy and adequate testing for Developmental Testing (DT) and Operational Testing (OT) of Department of Defense (DoD)
Chemical Biological Defense (CBD) systems and components throughout the systems' acquisition life cycle, as required in the RDA Plan.  The JTIWG program funds
T&E Early Involvement, test threat planning, and T&E Standards planning and development to support testing the CBD systems for all services.

The Joint Concept Development and Experimentation (O49) project funds the planning, conduct, evaluation, and reporting on Joint tests (for other than developmental
hardware) and accomplishment of operational research assessments in response to requirements received from the Services and the Combatant Commanders for
already fielded equipment and systems.

This Budget Activity also funds Program Element 0605502BP, which supports the Small Business Innovative Research (SBIR) program.  The overall objective of the
Chemical and Biological Defense (CBD) SBIR program is to improve the transition or transfer of innovative CBD technologies between DoD components and the
private sector for mutual benefit.  The CBD program includes those technology efforts that maximize a strong defensive posture in a CB environment using passive and
active means as deterrents.  These technologies include CB detection; information assessment (identification, modeling, and intelligence); contamination avoidance;
and protection of both individual soldiers and equipment.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL DEFENSE (RDT&E MGT SUPPORT)

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 99.811 106.477 0.000 0.000 0.000
Current President's Budget 100.470 106.033 120.995 0.000 120.995
Total Adjustments 0.659 -0.444 120.995 0.000 120.995

• Congressional General Reductions -0.444
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 1.812 0.000
• SBIR/STTR Transfer -1.153 0.000
• Other Adjustments 0.000 0.000 120.995 0.000 120.995

Change Summary Explanation
Funding: N/A - Adjustments less than 10% of total program.

Schedule: N/A

Technical: N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
DT6: JOINT DOCTRINE AND TRAINING
SUPPORT (RDT&E MGT SUPPORT)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

DT6: JOINT DOCTRINE AND
TRAINING SUPPORT (RDT&E
MGT SUPPORT)

5.388 6.637 6.332 0.000 6.332 5.547 5.722 5.889 6.004 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The activities of this project directly support the Joint Service CB defense program; in particular, the development of Joint Chemical, Biological, Radiological, and
Nuclear (CBRN) defense capability requirements and the improvement of CBRN defense related doctrine, education, training, and awareness at the Joint and Service
levels.  This effort provides for: (1) Development, coordination, and integration of Joint CBRN defense capability requirements; (2) Development/revision of medical
and non-medical CBRN defense Multi-Service Tactics, Techniques, and Procedures (MTTP), Joint Doctrine and Tactics, Techniques, and Procedures (JTTP); (3) The
CBDP Joint Senior Leader Course (JSLC); (4) Assistance in correcting training and doctrine deficiencies covered in the lessons learned process, combat operations,
capability development studies and Department of Defense Inspector General (DODIG) and Government Accountability Office (GAO) reports; (5) Support of current
and planned CBRN defense studies, analysis, training, exercises, and wargames; determine overlaps, duplication, and shortfalls; and build and execute programs to
correct shortfalls in all aspects of CBRN defense across all DoD mission areas.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) JRO DT

FY 2009 Accomplishments:
Supported the revision and development of CBRN defense medical and physical sciences MTTPs.
Supported the integration of CBRN defense considerations during the revision and development of
selected Joint doctrine and JTTPs.

5.388 6.556 6.332 0.000 6.332
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
DT6: JOINT DOCTRINE AND TRAINING
SUPPORT (RDT&E MGT SUPPORT)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continue to support the revision and development of CBRN defense medical and physical sciences
MTTPs.  Continue to support the integration of CBRN defense considerations during the revision and
development of selected Joint doctrine and JTTPs.

FY 2011 Base Plans:
Continue to support the revision and development of CBRN defense medical and physical sciences
MTTPs.  Continue to support the integration of CBRN defense considerations during the revision and
development of selected Joint doctrine and JTTPs.

2) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.081 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 5.388 6.637 6.332 0.000 6.332

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
DW6: MAJOR RANGE AND TEST FACILITY
BASE (MRTFB)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

DW6: MAJOR RANGE AND TEST
FACILITY BASE (MRTFB)

53.710 54.461 60.274 0.000 60.274 67.308 73.054 74.610 74.332 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Project provides the technical capability for testing Department of Defense (DoD) Chemical and Biological (CB) defense materiel, equipment, and systems from
concept through production at Dugway Proving Ground (DPG), a Major Range and Test Facility Base (MRTFB).  Funding reflects compliance with National Defense
Authorization Act (NDAA) for FY 2003 (Public Law 107-314 - December 2002), Sec 232, requiring Major Range and Test Facility Bases to be fully funded and that DoD
test customers be charged for direct costs only.

DPG, a MRTFB, is the reliance center for all DoD CB defense testing and provides the United States' only combined range, chamber, toxic chemical lab, and bio-safety
level three test facility.  Total institutional test operating costs are to be provided by the Service component IAW DoD 3200.11.

DPG uses state-of-the-art chemical and life sciences test facilities and test chambers to perform CB defense testing of protective gear, decontamination systems,
detectors, and equipment while totally containing chemical agents and biological pathogens.  DPG also provides a fully instrumented outdoor range capability for
testing with simulants that can be correlated to the laboratory testing with live agents.

Projects programmed for testing at DPG include: Joint Nuclear, Biological, and Chemical Reconnaissance System (JNBCRS); Joint Chemical Agent Detector (JCAD);
Joint Biological Point Detection System (JBPDS); Joint Biological Stand-off Detection System (JBSDS); Joint Biological Agent Identification and Detection System
(JBAIDS); Joint Biological Tactical Detection System (JBTDS); Whole System Live Agent Test (WSLAT); Joint Service Lightweight Integrated Suit Technology (JSLIST)
Additional Sources Qualification 2 (JASQ 2); JSLIST Block II Glove Upgrade - Flame Resistant; JSLIST Performance Enhancement (JPE); JSLIST Combat Vehicle
Crewman Coverage (JC3); Joint Protective Aircrew Ensemble (JPACE); Monitoring and Survey Sets, Kits, and Outfits (MSSKO); Joint Contaminated Surface Detector
(JCSD); Joint Chemical, Biological and Radiological Agent Water Monitor (JCBRAWM); Nuclear, Biological and Chemical Environment Personal Hydration System
(NEPHS); Analytical Lab System (ALS); Joint Expeditionary Collective Protection (JECP); Chemical Biological Protective Shelter (CBPS); Joint Service Aircrew Mask
(JSAM); Joint Service Family of Decontamination Systems (JSFDS); Joint Materiel Decontamination System (JMDS); Human Remains Decontamination System
(HRDS); Joint Warning and Reporting Network (JWARN); Joint Effects Model (JEM); and Joint Operational Effects Federation (JOEF).

B. Accomplishments/Planned Program ($ in Millions)
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
DW6: MAJOR RANGE AND TEST FACILITY
BASE (MRTFB)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) DPG, MRTFB

FY 2009 Accomplishments:
Supported Dugway Proving Ground (DPG), a Major Range and Test Facility Base (MRTFB),
operations to include institutional civilian labor costs for Army PBG authorizations.  These civilian
personnel include safety, security, resource management, surety operations, range control,
environmental oversight, and workload management.  This represents the civilian labor required to
support operations, but cannot be directly tied to a single test and therefore, cannot be charged to that
test.  The test customer pays all direct costs that are directly attributable to the use of a test facility or
resource for testing of a particular program.

FY 2010 Plans:
Supports Dugway Proving Ground (DPG), a Major Range and Test Facility Base (MRTFB), operations
to include institutional civilian labor costs for Army PBG authorizations.  These civilian personnel
include safety, security, resource management, surety operations, range control, environmental
oversight, and workload management.  This represents the civilian labor required to support
operations, but cannot be directly tied to a single test and therefore, cannot be charged to that test.
The test customer pays all direct costs that are directly attributable to the use of a test facility or
resource for testing of a particular program.

FY 2011 Base Plans:
Supports Dugway Proving Ground (DPG), a Major Range and Test Facility Base (MRTFB), operations
to include institutional civilian labor costs for Army PBG authorizations.  These civilian personnel
include safety, security, resource management, surety operations, range control, environmental
oversight, and workload management.  This represents the civilian labor required to support
operations, but cannot be directly tied to a single test and therefore, cannot be charged to that test.
The test customer pays all direct costs that are directly attributable to the use of a test facility or
resource for testing of a particular program.

38.630 38.193 43.362 0.000 43.362
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
DW6: MAJOR RANGE AND TEST FACILITY
BASE (MRTFB)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
2) DPG, MRTFB

FY 2009 Accomplishments:
Provided for postponed and ongoing sustainment of existing instrumentation and equipment at
DPG in support of their operations.  Supported annual service contracts for equipment operation,
diagnostics, and calibration, as well as, routine life-cycle and use-related replacement of existing field,
administrative, and analytical instrumentation components and systems.

FY 2010 Plans:
Provides for postponed and ongoing sustainment of existing instrumentation and equipment at
DPG in support of their operations.  Supports annual service contracts for equipment operation,
diagnostics, and calibration, as well as, routine life-cycle and use-related replacement of existing field,
administrative, and analytical instrumentation components and systems.

FY 2011 Base Plans:
Provides for postponed and ongoing sustainment of existing instrumentation and equipment at
DPG in support of their operations.  Supports annual service contracts for equipment operation,
diagnostics, and calibration, as well as, routine life-cycle and use-related replacement of existing field,
administrative, and analytical instrumentation components and systems.

6.100 6.394 6.921 0.000 6.921

3) DPG, MRTFB
FY 2009 Accomplishments:
Provided DPG with a dedicated and specially trained, 24-hour, support staff who operated and
maintained all critical control systems, such as highly complex HVAC system, and decontamination
systems within DPG's Materiel Test Facility, Combined Chemical Test Facility, and the Life Science
Test Facility complex.

1.840 1.884 2.082 0.000 2.082
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
DW6: MAJOR RANGE AND TEST FACILITY
BASE (MRTFB)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Provides DPG with a dedicated and specially trained, 24-hour, support staff who operate and maintain
all critical control systems, such as highly complex HVAC system, and decontamination systems within
DPG's Materiel Test Facility, Combined Chemical Test Facility, and the Life Science Test Facility
complex.

FY 2011 Base Plans:
Provides DPG with a dedicated and specially trained, 24-hour, support staff who operate and maintain
all critical control systems, such as highly complex HVAC system, and decontamination systems within
DPG's Materiel Test Facility, Combined Chemical Test Facility, and the Life Science Test Facility
complex.

4) DPG, MRTFB
FY 2009 Accomplishments:
Supported DPG defense mission for contractor labor overhead costs.  This was the institutional cost
of providing contractual effort to this MRTFB including chemical and biological analysis, field support,
planning, and report documentation.

FY 2010 Plans:
Supports DPG defense mission for contractor labor overhead costs.  This is the institutional cost of
providing contractual effort to this MRTFB including chemical and biological analysis, field support,
planning, and report documentation.

FY 2011 Base Plans:
Supports DPG defense mission for contractor labor overhead costs.  This is the institutional cost of
providing contractual effort to this MRTFB including chemical and biological analysis, field support,
planning, and report documentation.

7.140 7.325 7.409 0.000 7.409
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
DW6: MAJOR RANGE AND TEST FACILITY
BASE (MRTFB)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
5) DPG MRTFB

FY 2011 Base Plans:
Initiate Technology and Integration study and initial design work for Non
Traditional Agent (NTA) activities.

0.000 0.000 0.500 0.000 0.500

6) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.665 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 53.710 54.461 60.274 0.000 60.274

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
LS6: LABORATORY SUPPORT

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

LS6: LABORATORY SUPPORT 5.380 10.296 18.945 0.000 18.945 20.123 20.091 12.672 9.228 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project (LS6) provides for the maintenance and enhancement of the DoD laboratory infrastructure capabilities to counter an expanding threat space, exploit
advances in technology, and develop and transition chemical and biological (CB) defense equipment and countermeasures to the Warfighter. This laboratory
infrastructure project upgrades key systems to the current state-of-the-art capabilities.  Key systems include: gas filters, controls, emergency, mechanical/electrical,
and structural systems.  This project will ensure that the necessary surety operations can be conducted effectively and safely in support of Chemical and Biological
Defense Program (CBDP) RDTE programs.  As a force multiplier, this project will provide more robust capabilities to the CBDP and ensure continuity of operations and
environmental compliance.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) LABINF - Gas Filters

FY 2009 Accomplishments:
Modernized existing gas filters to include developing new filter designs with the capability of protecting
against emerging threat agents.

FY 2010 Plans:
Modernize existing gas filters to include developing new filter designs with the capability of protecting
against emerging threat agents.

FY 2011 Base Plans:
Modernize existing gas filters to include developing new filter designs with the capability of protecting
against emerging threat agents.

1.200 1.245 1.314 0.000 1.314
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
LS6: LABORATORY SUPPORT

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
2) LABINF - Control Systems

FY 2009 Accomplishments:
Modernized mechanical and pneumatic control systems to full digital controls.

FY 2010 Plans:
Modernize mechanical and pneumatic control systems to full digital controls.

FY 2011 Base Plans:
Modernize mechanical and pneumatic control systems to full digital controls.

0.991 0.995 0.896 0.000 0.896

3) LABINF - Emergency Systems
FY 2009 Accomplishments:
Modernized emergency systems to increase reliability and safety.

FY 2010 Plans:
Modernize emergency systems to increase reliability and safety.

FY 2011 Base Plans:
Modernize emergency systems to increase reliability and safety.

0.992 0.900 0.920 0.000 0.920

4) LABINF - Mechanical/Electrical Systems
FY 2009 Accomplishments:
Provided upgrades to key systems to ensure worker safety, environmental compliance, and continuity
of operations.  Upgrades included low-flow hood alarms, redundant exhaust fans and HVAC
controllers.

1.205 1.279 1.254 0.000 1.254
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
LS6: LABORATORY SUPPORT

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Provide upgrades to key systems to ensure worker safety, environmental compliance, and continuity of
operations.  Upgrades include low-flow hood alarms, redundant exhaust fans and HVAC controllers.

FY 2011 Base Plans:
Provide upgrades to key systems to ensure worker safety, environmental compliance, and continuity of
operations.  Upgrades include low-flow hood alarms, redundant exhaust fans and HVAC controllers.

5) LABINF - Structural Systems (Waste Collection and Decon/Neutralization)
FY 2009 Accomplishments:
Modernized methods of decontaminating and cleaning existing large scale agent dissemination test
chambers.  Upgrading these systems ensured compatibility with the newer decontaminants and threat
agents.  Upgrading floors, foundations, and building structures enhanced the ability to store, package,
and ship chemical surety material.

FY 2010 Plans:
Modernize methods of decontaminating and cleaning existing large scale agent dissemination test
chambers.  Upgrading these systems will ensure compatibility with the newer decontaminants and
threat agents.  Upgrading floors, foundations, and building structures will enhance the ability to store,
package, and ship chemical surety material.

FY 2011 Base Plans:
Modernize methods of decontaminating and cleaning existing large scale agent dissemination test
chambers.  Upgrading these systems will ensure compatibility with the newer decontaminants and
threat agents.  Upgrading floors, foundations, and building structures will enhance the ability to store,
package, and ship chemical surety material.

0.992 0.900 0.900 0.000 0.900

6) LABINF - Initial Outfitting, Transition, and Equipment 0.000 4.852 13.661 0.000 13.661
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
LS6: LABORATORY SUPPORT

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Provides key chemical and biological defense effort upgrades, initial outfitting, and equipment for the
United States Army Medical Research Institute of Infectious Diseases (USAMRIID) and United States
Army Medical Research Institute of Chemical Defense (USAMRICD) infrastructure.

FY 2011 Base Plans:
Provides key chemical and biological defense effort upgrades, initial outfitting, and equipment for the
USAMRIID and USAMRICD infrastructure.

7) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.125 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 5.380 10.296 18.945 0.000 18.945

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
MS6: RDT&E MGT SUPPORT

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MS6: RDT&E MGT SUPPORT 30.144 27.424 29.714 0.000 29.714 29.711 30.233 31.193 31.917 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project provides management support for the DoD CBDP.  It includes program oversight and integration of overall medical and non-medical programs by the
Assistant to the Secretary of Defense for Nuclear and Chemical and Biological Defense Programs (ATSD(NCB)) defense programs through the Deputy Assistant to the
Secretary of Defense for Chemical and Biological Defense/Chemical Demilitarization (ODATSD(CBD/CD)).  Funds execution management is provided by DTRA.

The project also provides for the development, coordination and integration of Joint Chemical, Biological, Radiological and Nuclear (CBRN) defense capability
requirements, including assistance and support to the Combatant Commanders and Services to improve CBRN defense related doctrine, education, training, and
awareness by the Joint Requirements Office (JRO) Joint CBRN Defense Research, Development, and Acquisition (RDA) planning; and input to the CBD Annual Report
to Congress, and program guidance development by the Program Analysis and Integration Office (PA&IO).

The project includes programming support for the Joint Service CB Information System (JSCBIS) which serves as a budgetary and informational database for the DoD
CBDP.  Also included within the project is financial management services include fund distribution, execution reporting and fiscal financial statements.

This project also supports the Test and Evaluation (T&E) Executive, who is responsible for the planning, balancing, and oversight of test infrastructure and test
technology requirements to support Developmental Testing (DT) and Operational Testing (OT) of DoD CBD systems, as outlined in the RDA Plan.  The T&E Executive
guides JPEO planning and coordination with the Operational Test Activities to plan a series of methodology, instrumentation, and associated validation efforts that
provide test infrastructure and technologies for testing RDA systems needed to support all Services, and to ensure the adequacy of testing for RDA systems in
alignment with acquisition schedules and associated decision points.

The CBDP T&E Executive directly supports OSD T&E oversight acquisition programs and provides the mechanism for early T&E involvement in the acquisition
process.  The CBDP T&E Executive provides the T&E infrastructure investment strategy and coordinates investment planning and T&E capabilities validation among
the Joint Service Community to ensure that program needs are met.

B. Accomplishments/Planned Program ($ in Millions)
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
MS6: RDT&E MGT SUPPORT

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) JRO MGT

FY 2009 Accomplishments:
Represented the Services and Combatant Commanders in the development, coordination, and
integration of CBRN defense operational capabilities across all DoD mission areas.  Planned,
coordinated and executed the development and review of: Joint CBRN defense capability
requirements; DoD CBDP program guidance; Joint CBRN Defense Modernization Plan; Integrated
medical and physical sciences CBRN Defense Joint Priority List (JPL); CBRN Defense Joint Future
Operational Capabilities; Program Objective Memorandum; Nuclear Posture Review; and the CBD
Annual Report to Congress.

FY 2010 Plans:
Represent the Services and Combatant Commanders in the development, coordination, and
integration of CBRN defense operational capabilities across all DoD mission areas.  Plan, coordinate
and execute the development and review of: Joint CBRN defense capability requirements; DoD
CBDP program guidance; Joint CBRN Defense Modernization Plan; Integrated medical and physical
sciences CBRN Defense JPL; CBRN Defense Joint Future Operational Capabilities; Program
Objective Memorandum; and the CBD Annual Report to Congress.

FY 2011 Base Plans:
Represent the Services and Combatant Commanders in the development, coordination, and
integration of CBRN defense operational capabilities across all DoD mission areas.  Plan, coordinate
and execute the development and review of: Joint CBRN defense capability requirements; DoD
CBDP program guidance; Joint CBRN Defense Modernization Plan; Integrated medical and physical
sciences CBRN Defense JPL; CBRN Defense Joint Future Operational Capabilities; Program
Objective Memorandum; and the CBD Annual Report to Congress.

6.508 7.312 9.424 0.000 9.424

2) JTIWG 4.905 4.625 4.857 0.000 4.857
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
MS6: RDT&E MGT SUPPORT

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Joint Test Infrastructure Working Group (JTIWG) - Continued Test and Evaluation (T&E) Executive
mission to ensure credible testing of Chemical Biological Defense Program (CBDP) systems.
Supported the Director for Operational Test and Evaluation (DOT&E) for OSD T&E Oversight and
the Joint Program Executive Office for Chemical Biological Defense (JPEO-CBD) and the Joint
Requirements Office (JRO) Integrated Process Teams (IPTs) and Integrated Concept teams (ICTs)
by providing technical assistance to structure acquisition programs and test scopes.  Continued
support for early involvement of the Operational Test Agencies (OTAs) and other T&E organizations
in T&E infrastructure planning.  Initiated T&E Standards Plan and development of interim standards
with the CBDP acquisition community.  Increased role of T&E Capabilities and Methodologies IPT to
establish requirements for T&E capabilities and ensure the T&E procedures are validated.  Continued
development of threat test support documentation: updated 4 Joint Threat Test Support documents:
Joint Effects Model (JEM), Joint Service Lightweight Nuclear, Biological, Chemical Reconnaissance
System (JSLNBCRS), Joint Warning and Reporting Network (JWARN), and Joint Operational Effect
Federation (JOEF).  Provided draft System Threat Assessment Reports (STARs) on JOEF and
JWARN.  Continued support to JPEO-CBD and Joint Science and Technology Office (JSTO)-CB
regarding identification of specific test methodology and test technology needs, to include providing
guidance to develop simulants, participation in scientific review panels, and review of technology/
methodology and development plans.  Continued to provide guidance to improve the Test and
Evaluation Master Plans (TEMPs) for acquisition programs, threat information development, and
to expedite Lead OTA assignment and overall coordination.  Continued to lead the International
T&E methodology development and standardization efforts to support the Australia, Canadian, UK,
and US Memorandum of Understanding (MOU).  Supported planning for T&E infrastructure input to
the Program Objective Memorandum (POM) process and supported JRO, Program Analysis and
Integration Office (PA&IO), and SA(CBD & CDP) in helping develop processes to develop baseline
info.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
MS6: RDT&E MGT SUPPORT

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Joint Test Infrastructure Working Group (JTIWG) - Continue Test and Evaluation (T&E) Executive
mission support to ensure credible testing of Chemical Biological Defense Program (CBDP) systems
and support to the Director for Operational Test and Evaluation (DOT&E) for OSD T&E Oversight.
Continue direct support to the Joint Program Executive Office for Chemical Biological Defense
(JPEO-CBD) and the Joint Requirements Office (JRO) Integrated Process Teams (IPTs) and
Integrated Concept teams (ICTs) providing technical assistance to structure acquisition programs
and test scopes.  Continue early involvement of the Operational Test Agencies (OTAs) and other
T&E organizations in T&E infrastructure planning.  Continue development of threat test support
documentation to support developmental and operational tests in which an operational threat
must be realistically presented, including Joint Chemical Agent Detector (JCAD), Joint Biological
Standoff Detection System (JBSDS),  Joint Biological Tactical Detection System (JBTDS), Joint
Service Lightweight Nuclear, Biological, Chemical Reconnaissance System (JSLNBCRS), Joint
Biological Agent Identification and Diagnostic System (JBAIDS), Joint Warning and Reporting Network
(JWARN), Joint Service Transportable Decontamination System Small Scale (JSTDS-SS), and the
Improved Point Detection System (IPDS).  Continue support to JPEO-CBD and Joint Science and
Technology Office (JSTO)-CB regarding specific test methodology and test technology needs, to
include updates to the Technology Transition documents, participation in scientific review panels,
and review of technology/methodology and development plans.  Continue to provide guidance to
improve the Test and Evaluation Master Plan (TEMP)s for acquisition programs, threat support
documentation development, and development of T&E Capabilities Needs Statements and to
expedite Lead OTA assignment and overall coordination.  Continue to lead the International T&E
methodology development and standardization efforts to support the Australia, Canadian, UK, and US
Memorandum of Understanding (MOU).  Provide T&E infrastructure input to the Program Objective
Memorandum (POM) process and support JRO, Program Analysis and Integration Office (PA&IO),
and SA(CBD & CDP) in development and defense of POM and Budget submissions.

485



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #148

Chemical and Biological Defense Program Page 19 of 23

Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
MS6: RDT&E MGT SUPPORT

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Joint Test Infrastructure Working Group (JTIWG) - Continue Test and Evaluation (T&E) Executive
mission support to ensure credible testing of Chemical Biological Defense Program (CBDP) systems
and support to the Director for Operational Test and Evaluation (DOT&E) for OSD T&E Oversight.
Continue direct support to the Joint Program Executive Office for  Chemical Biological Defense
(JPEO-CBD) and the Joint Requirements Office (JRO) Integrated Process Teams (IPTs) and
Integrated Concept teams (ICTs) providing technical assistance to structure acquisition programs
and test scopes.  Continue early involvement of the Operational Test Agencies (OTAs) and other
T&E organizations in T&E infrastructure planning.  Continue development of threat test support
documentation to support developmental and operational tests  in which an operational threat
must be realistically presented, including Joint Chemical Agent Detector (JCAD), Joint Biological
Standoff Detection System (JBSDS),  Joint Biological Tactical Detection System (JBTDS), Joint
Service Lightweight Nuclear, Biological, Chemical Reconnaissance System (JSLNBCRS), Joint
Biological Agent Identification and Diagnostic System (JBAIDS), Joint Warning and Reporting Network
(JWARN), Joint Service Transportable Decontamination System Small Scale (JSTDS-SS), and the
Improved Point Detection System (IPDS).  Continue support to JPEO-CBD and Joint Science and
Technology Office (JSTO)-CB regarding specific test methodology and test technology needs, to
include updates to the Technology Transition documents, participation in scientific review panels,
and review of technology/methodology and development plans.  Continue to provide guidance to
improve the Test and Evaluation Master Plan (TEMP)s for acquisition programs, threat support
documentation development, and development of T&E Capabilities Needs Statements and to
expedite Lead OTA assignment and overall coordination.  Continue to lead the International T&E
methodology development and standardization efforts to support the Australia, Canadian, UK, and US
Memorandum of Understanding (MOU).  Provide T&E infrastructure input to the Program Objective
Memorandum (POM) process and support JRO, Program Analysis and Integration Office (PA&IO),
and SA(CBD & CDP) in development and defense of POM and Budget submissions.

3) OSD MGT 13.686 10.037 10.160 0.000 10.160
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
MS6: RDT&E MGT SUPPORT

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Performed program reviews/assessments, provided programmatic Planning, Programming, Budgeting
and Execution (PPBE) oversight/analysis, and provided congressional issue analysis and support.
Supported financial management services provided by the Defense Threat Reduction Agency (DTRA),
such as funding distribution and execution reporting.

FY 2010 Plans:
Perform program reviews/assessments, provide programmatic PPBE oversight/analysis, and provide
congressional issue analysis and support.  Support financial management services provided by DTRA,
such as funding distribution and execution reporting.

FY 2011 Base Plans:
Perform program reviews/assessments, provide programmatic PPBE oversight/analysis, and provide
congressional issue analysis and support.  Support financial management services provided by DTRA,
such as funding distribution and execution reporting.

4) PAIO MGT
FY 2009 Accomplishments:
Developed assessments to support RDA Planning.  Provided analytic programmatic support for
development of program guidance, the Program, Budget and Execution Reviews, and the PB
submissions.  Responded to specialized evaluation studies throughout the PPBE process.  Provided
JSCBIS database management.

FY 2010 Plans:
Develop assessments to support RDA Planning.  Provide analytic programmatic support for
development of program guidance, the Program, Budget and Execution Reviews, and the PB
submissions.  Respond to specialized evaluation studies throughout the PPBE process.  Provide
JSCBIS database management.

5.045 5.115 5.273 0.000 5.273
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
MS6: RDT&E MGT SUPPORT

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Develop assessments to support RDA Planning.  Provide analytic programmatic support for
development of program guidance, the Program, Budget and Execution Reviews, and the PB
submissions.  Respond to specialized evaluation studies throughout the PPBE process.  Provide
JSCBIS database management.

5) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.335 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 30.144 27.424 29.714 0.000 29.714

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
O49: JOINT CONCEPT DEVELOPMENT AND
EXPERIMENTATION PROGRAM

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

O49: JOINT CONCEPT
DEVELOPMENT AND
EXPERIMENTATION PROGRAM

5.848 7.215 5.730 0.000 5.730 4.977 5.062 5.211 5.311 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The objectives of the Joint Concept Development and Experimentation (JCDE) program are to plan, conduct, evaluate, and report on joint tests and experiments (for
other than developmental hardware) and accomplish capability development assessments.  This program will provide ongoing input to the Combatant Commanders
and Services for development of doctrine, policy, training procedures, and feedback into the Joint Capabilities Integration and Development System (JCID) and
acquisition processes.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) JCDE

FY 2009 Accomplishments:
Supported the JCD for CBRND in conducting workshops, studies, war games and limited objective
experiments to explore, refine, and validate potential solutions and alternatives that will update and
improve the Joint CBRND concept.

FY 2010 Plans:
Support the JCD for CBRND in conducting workshops, studies, war games and limited objective
experiments to explore, refine, and validate potential solutions and alternatives that will update and
improve the Joint CBRND concept.

5.848 7.125 5.730 0.000 5.730
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605384BP: CHEMICAL/BIOLOGICAL
DEFENSE (RDT&E MGT SUPPORT)

PROJECT
O49: JOINT CONCEPT DEVELOPMENT AND
EXPERIMENTATION PROGRAM

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Support the JCD for CBRND in conducting workshops, studies, war games and limited objective
experiments to explore, refine, and validate potential solutions and alternatives that will update and
improve the Joint CBRND concept.

2) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.090 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 5.848 7.215 5.730 0.000 5.730

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605502BP: SMALL BUSINESS INNOVATIVE RESEARCH (SBIR)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 12.713 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
SB6: SMALL BUSINESS
INNOVATIVE RESEARCH (SBIR)

12.713 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

A. Mission Description and Budget Item Justification
The overall objective of the CBD SBIR program is to improve the transition or transfer of innovative CBD technologies between DoD components and the private sector
for mutual benefit.  The CBD program includes those technology efforts that maximize a strong defensive posture in a biological or chemical environment using passive
and active means as deterrents.  These technologies include chemical and biological detection; information assessment, which includes identification, modeling, and
intelligence; contamination avoidance; and protection of both individual soldiers and equipment.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 0.000 0.000 0.000 0.000 0.000
Current President's Budget 12.713 0.000 0.000 0.000 0.000
Total Adjustments 12.713 0.000 0.000 0.000 0.000

• Congressional General Reductions 0.000
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 12.713 0.000
• Other Adjustments 0.000 0.000 0.000 0.000 0.000

Change Summary Explanation
Funding: FY09 - Funding transferred and applied to SBIR program (+$12,713K).

Schedule: N/A
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605502BP: SMALL BUSINESS INNOVATIVE RESEARCH (SBIR)

Technical: N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605502BP: SMALL BUSINESS
INNOVATIVE RESEARCH (SBIR)

PROJECT
SB6: SMALL BUSINESS INNOVATIVE
RESEARCH (SBIR)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

SB6: SMALL BUSINESS
INNOVATIVE RESEARCH (SBIR)

12.713 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The SBIR Program is a Congressionally mandated program established to increase the participation of small business in federal research and development (R&D).
Currently, each participating government agency must reserve 2.5% of its extramural R&D for SBIR awards to competing small businesses.  The goal of the SBIR
Program is to invest in the innovative capabilities of the small business community to help meet government R&D objectives while allowing small companies to develop
technologies and products which they can then commercialize through sales back to the government or in the private sector.

The Small Business Technology Transfer (STTR) Program like SBIR, is a Government-wide program, mandated by the Small Business Research and Development
Enhancement Act of 1992, PL 102-564.  STTR was established in FY94 as a three-year pilot program.  In early 1996, the General Accounting Office (GAO) conducted
a comprehensive review of the Government-wide STTR Program to determine the effectiveness of the pilot program.  Upon review of the GAO report, Congress voted
to reauthorize the STTR Program to the year 2000, consistent with the authorization period for the SBIR Program.

STTR was established as a companion program to the SBIR Program and is executed in essentially the same manner; however, there are several distinct differences.
The STTR Program provides a mechanism for participation by university, Federally-Funded Research and Development Centers (FFRDCs), and other non-profit
research institutions.  Specifically, the STTR Program is designed to provide an incentive for small companies and research at academic institutions and non-
profit research and development institutions to work together to move emerging technical ideas from the laboratory to the marketplace to foster high-tech economic
development and to advance U.S. economic competitiveness.  Each STTR proposal must be submitted by a team which includes a small business (as the prime
contractor for contracting purposes) and at least one research institution, which have entered into a Cooperative Research and Development Agreement for the
purposes of the STTR effort.  Furthermore, the project must be divided up such that the small business performs at least 40% of the work and the research institution(s)
performs at least 30% of the work.  The remainder of the work may be performed by either party or a third party.  The budget is separate from the SBIR budget and is
significantly smaller (0.15% of the extramural R&D budget vs. 2.5% for the SBIR Program).

The DoD has consolidated management and oversight of the CBDP into a single office within the OSD.  The Army was designated as the Executive Agent for
coordination and integration of the Chemical and Biological Defense (CBD) program.  The executive agent for the SBIR/STTR portion of the program is the Army
Research Office-Washington.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 6: RDT&E Management Support

R-1 ITEM NOMENCLATURE
PE 0605502BP: SMALL BUSINESS
INNOVATIVE RESEARCH (SBIR)

PROJECT
SB6: SMALL BUSINESS INNOVATIVE
RESEARCH (SBIR)

The overall objective of the CBD SBIR/STTR program is to improve the transition or transfer of innovative CBD technologies between DoD components and the private
sector for mutual benefit.  The CBD program includes those technology efforts that maximize a strong defensive posture in a biological or chemical environment
using passive and active means as deterrents.  These technologies include chemical and biological detection; information assessment, which includes identification,
modeling, and intelligence; contamination avoidance; and protection of both individual soldiers and equipment.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) ZSBIR

FY 2009 Accomplishments:
Small Business Innovative Research.

12.713 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 12.713 0.000 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL DEFENSE (OP SYS DEV)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 12.494 6.172 6.634 0.000 6.634 9.317 10.639 14.763 11.873 Continuing Continuing
IP7: INDIVIDUAL PROTECTION
OPERATIONAL SYS DEV

4.560 0.000 0.000 0.000 0.000 2.869 4.371 7.548 4.681 Continuing Continuing

IS7: INFORMATION SYSTEMS
(OP SYS DEV)

0.897 1.302 1.821 0.000 1.821 1.669 1.518 1.555 1.577 Continuing Continuing

TE7: TEST & EVALUATION (OP
SYS DEV)

7.037 4.870 4.813 0.000 4.813 4.779 4.750 5.660 5.615 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element provides development efforts to upgrade systems in the Department of Defense (DoD) Chemical Biological Defense Program that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

Efforts in this program element support the upgrade of fielded CB defense equipment against emerging chemical threat agents and toxic industrial chemicals.
Specifically this program supports (1) the upgrade of individual protection systems, (2) the JPEO-CBD Software Support Activity (SSA), and (3) revitalization and
technical upgrade of existing instrumentation and equipment at Dugway Proving Ground (DPG).
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL DEFENSE (OP SYS DEV)

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 12.640 6.198 0.000 0.000 0.000
Current President's Budget 12.494 6.172 6.634 0.000 6.634
Total Adjustments -0.146 -0.026 6.634 0.000 6.634

• Congressional General Reductions -0.026
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer -0.146 0.000
• Other Adjustments 0.000 0.000 6.634 0.000 6.634

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: IP7: INDIVIDUAL PROTECTION OPERATIONAL SYS DEV

Congressional Add: 1) JCEIII 2.371 0.000
Congressional Add Subtotals for Project: IP7 2.371 0.000

Congressional Add Totals for all Projects 2.371 0.000

Change Summary Explanation
Funding: N/A - Adjustments less than 10% of total program.

Schedule: N/A

Technical: N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IP7: INDIVIDUAL PROTECTION
OPERATIONAL SYS DEV

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

IP7: INDIVIDUAL PROTECTION
OPERATIONAL SYS DEV

4.560 0.000 0.000 0.000 0.000 2.869 4.371 7.548 4.681 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project provides developmental efforts to upgrade fielded Individual Protection (IP) systems to include battle dress uniform, gloves, footwear and masks for
protection against Non-Traditional Agents.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) JSGPM Filtration -

FY 2009 Accomplishments:
Initiated IPT to explore integration concepts.

1.639 0.000 0.000 0.000 0.000

2) ESLI -
FY 2009 Accomplishments:
Conducted critical design review for End-of-Service Life Indicator (ESLI), and fabricated final
prototype.

0.550 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 2.189 0.000 0.000 0.000 0.000

FY 2009 FY 2010

Congressional Add: 1) JCEIII
2.371 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IP7: INDIVIDUAL PROTECTION
OPERATIONAL SYS DEV

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

FY 2009 Accomplishments:
Congressional Interest Item - JSGPM Filtration.  Initiated IPT to explore integration concepts, develop
new performance specification with increase Toxic Industrial Chemicals (TIC) requirements, start filter
qualification.  Awarded contract for new filtration development.

Congressional Adds Subtotals 2.371 0.000

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
LCBE

The Lightweight Chemical Biological Ensemble (LCBE) program will pursue an evolutionary incremental approach to provide capability to the Warfighter.  Each
increment of LCBE will provide technologies with military utility that are modular in function, and offer improvement in form and fit over current systems.  The LCBE
program will develop, integrate, test, procure and field systems that increase Warfighter operational performance in a CBRN environment via the use of emerging
technologies and by leveraging tradespace in areas such as protection level, heat stress, durability, antimicrobial properties, launderability, self-detoxification,
protection time, etc.  Where appropriate, modeling and simulation tools will be used to lower LCBE program risks, reduce costs and ensure a high confidence in
selected technologies.

LCBE INCREMENT 1
The LCBE will use an evolutionary acquisition strategy with phased development.  The first LCBE increment will provide an operationally useful and supportable
capability in as short a time as possible.  Accordingly, Increment 1 of LCBE will incorporate an accelerated development cycle leveraging existing COTS technologies
that will, at a minimum, provide a lightweight CB protective garment capability.  Gate testing and down-selection of prototypes will comprise the initial phases of the
Government's testing program.  A competitively awarded contract is planned for DT and Operational Assessment (OA) will occur prior to MS C.  Appropriate system
requirements reviews, test readiness reviews, producibility reviews and audits will be scheduled as required prior to each milestone.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IP7: INDIVIDUAL PROTECTION
OPERATIONAL SYS DEV

Future increments of LCBE shall be defined via separate Capability Development Document (CDDs)/Capability Production Document (CPDs) and will follow a similar
path/process from MS A or MS B through MS C/FRP and will leverage preceding efforts to the greatest extent possible, maintaining commonality and synergy across
all increments.

E. Performance Metrics
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IP7: INDIVIDUAL PROTECTION
OPERATIONAL SYS DEV

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** LCBE - Initiate IPT █ █ █ █
Fabricate ESLI Prototype █ █
ESLI Test & Evaluation █ █ █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IP7: INDIVIDUAL PROTECTION
OPERATIONAL SYS DEV

Schedule Details

Start End
Event Quarter Year Quarter Year

** LCBE - Initiate IPT 1 2009 4 2009
Fabricate ESLI Prototype 2 2009 3 2009
ESLI Test & Evaluation 2 2009 1 2010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

IS7: INFORMATION SYSTEMS
(OP SYS DEV)

0.897 1.302 1.821 0.000 1.821 1.669 1.518 1.555 1.577 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The project supports the JPEO-CBD Software Support Activity (SSA).  The JPEO-CBD SSA is a JPEO-CBD enterprise-wide, user developmental support and Service
organization focusing on development assistance and net-centric interoperability.  The SSA provides the CBRN Warfighter with Joint Service solutions for Information
Assurance, Verification, Validation and Accreditation (VV&A), and Data Management; interoperable and integrated net-centric, Service-oriented, composable solutions
for CBD; and infusion of latest technologies into programs of record.  CBRN user community and related communities of interest have need for CBRN "plug and
play" capability to allow interoperability and re-configurability across the enterprise.  The requirement for net-centric, composable solutions provides the near term
foundation for the Warfighter's ability to communicate his CBRN solutions and interoperate with other Service operational systems.  It also supports a longer term ability
to interoperate with related agencies and to reduce the Warfighter's CBRN footprint as technologies improve.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) SSA Integrated Architectures Support

FY 2009 Accomplishments:
Provided and updated program of record integrated architectures.

FY 2010 Plans:
Continue to provide and update program of record integrated architectures.

FY 2011 Base Plans:
Continue to provide and update program of record integrated architectures.

0.117 0.162 0.224 0.000 0.224

2) SSA Chemical, Biological, Radiological, Nuclear (CBRN) Data Model 0.108 0.153 0.244 0.000 0.244
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Analyzed requirements and assisted programs with implementation of the CBRN data model.

FY 2010 Plans:
Continue to analyze requirements and assist programs with implementation of the CBRN data model.

FY 2011 Base Plans:
Continue to analyze requirements and assist programs with implementation of the CBRN data model.

3) SSA CBRN Data Model Support
FY 2009 Accomplishments:
Provided CBRN Data Model Reference implementations.

FY 2010 Plans:
Continue to provide CBRN Data Model Reference implementations.

FY 2011 Base Plans:
Continue to provide CBRN Data Model Reference implementations.

0.083 0.162 0.228 0.000 0.228

4) SSA CBRN Data Model Updates
FY 2009 Accomplishments:
Supported CBRN Data Model updates.

FY 2010 Plans:
Continue to support CBRN Data Model updates.

FY 2011 Base Plans:
Continue to support CBRN Data Model updates.

0.051 0.100 0.140 0.000 0.140
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
5) SSA Information Assurance Compliance Testing

FY 2009 Accomplishments:
Provided Information Assurance compliance testing for JPEO-CBD programs.

FY 2010 Plans:
Continue to provide Information Assurance compliance testing for JPEO-CBD programs.

FY 2011 Base Plans:
Continue to provide Information Assurance compliance testing for JPEO-CBD programs.

0.058 0.123 0.173 0.000 0.173

6) SSA Modeling and Simulation Support
FY 2009 Accomplishments:
Provided Modeling and Simulation IPT and Accreditation Steering Group support.

FY 2010 Plans:
Provide Modeling and Simulation IPT and Accreditation Steering Group support.

FY 2011 Base Plans:
Provide Modeling and Simulation IPT and Accreditation Steering Group support.

0.121 0.153 0.208 0.000 0.208

7) SSA Enterprise Information Support Plans
FY 2009 Accomplishments:
Provided Information Support Plan (ISP) development support for JPEO-CBD programs.

FY 2010 Plans:
Continue to provide ISP development support for JPEO-CBD programs.

0.116 0.179 0.248 0.000 0.248
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue to provide ISP development support for JPEO-CBD programs.

8) SSA Help Desk
FY 2009 Accomplishments:
Provided developmental Help Desk support for JPEO-CBD programs and users until they transitioned
to sustainment funding.

0.075 0.000 0.000 0.000 0.000

9) SSA
FY 2009 Accomplishments:
Provided Net-Centric Policy implementation assistance.

FY 2010 Plans:
Continue to provide Net-Centric Policy implementation assistance.

FY 2011 Base Plans:
Continue to provide Net-Centric Policy implementation assistance.

0.066 0.087 0.123 0.000 0.123

10) SSA
FY 2009 Accomplishments:
Provided Common CBRN Sensor Interface (CCSI) reference implementation guidance.

FY 2010 Plans:
Provide CCSI reference implementation guidance.

FY 2011 Base Plans:
Provide CCSI reference implementation guidance.

0.064 0.084 0.118 0.000 0.118
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
11) SSA

FY 2009 Accomplishments:
Supported CCSI updates.

FY 2010 Plans:
Support CCSI updates.

FY 2011 Base Plans:
Support CCSI updates.

0.038 0.083 0.115 0.000 0.115

12) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.016 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 0.897 1.302 1.821 0.000 1.821

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
SSA

The JPEO-CBD Software Support Activity (SSA) is a JPEO-CBD user support organization spanning and supporting all Joint Project Managers (JPMs) and JPEO-
CBD Directorates.  The SSA provides enterprise-wide services and coordination across all JPEO-CBD Programs of Record (PORs) that contain data or software, or are
capable of linking to the Global Information Grid (GIG).  The SSA facilitates interoperability, integration, and supportability of existing and developing IT and National
Security Systems (NSS) across the JPEO and all JPMs.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

Phase 1a identifies JPEO-CBD JPMs and programs that deal with data or software, and have an IT component.  This will be followed by coordination with the JPMs
and programs to facilitate the concepts of interoperability, integration and supportability of enterprise-wide services.  Next follows work with user communities to
develop and demonstrate enterprise-wide common architectures, products and services.  [BA5 - System Development and Demonstration].

Phase 1b established management and control measures for tracking and reporting progress of the various elements described in Phases 1 and 2.  This includes
establishing, tracking, and performing configuration management of inventories and databases of IT systems and their states of interoperability and information
assurance compliance.  [BA6 - RDT&E Management Support].

Phase 2 will support the application of the enterprise-wide architectures, products and services into the programs, with verification of compliance with the defined
products and services.  [BA7 - Operational Systems Development].

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** SSA - Development
Services MIPR

SPAWAR System
Center
San Diego, CA

0.602 0.393 Oct 2009 0.609 Oct 2010 0.000 0.609 0.000 1.604 0.000

Subtotal 0.602 0.393 0.609 0.000 0.609 0.000 1.604 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** SSA - Develop
Support Activities MIPR

SPAWAR
Systems Center
San Diego, CA

0.555 0.408 Oct 2009 0.628 Oct 2010 0.000 0.628 0.000 1.591 0.000

Subtotal 0.555 0.408 0.628 0.000 0.628 0.000 1.591 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** SSA - Integration
Verification and
Valuation (IV&V)

MIPR
SPAWAR
Systems Center
San Diego, CA

0.425 0.485 Oct 2009 0.584 Oct 2010 0.000 0.584 0.000 1.494 0.000

Subtotal 0.425 0.485 0.584 0.000 0.584 0.000 1.494 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.016 0.000 0.000 0.000 0.000 0.016 0.000

Subtotal 0.000 0.016 0.000 0.000 0.000 0.000 0.016 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1.582 1.302 1.821 0.000 1.821 0.000 4.705 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** SSA - Provide Data Model Implementation
Guidance █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide Enterprise Architecture Products and
Services █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide Information Assurance Site
Compliance Testing █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide Integration and Test, M&S, VV&A
Certification and Accreditation █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Demonstrate Technology Transition
Capabilities █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide CM Services for Common User
Products and Services █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide Net-Centric Assessment and assist
programs with implementation of policy █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Develop and provide CBRN Data Model
implementation guidance, including reference
implementations

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Architecture advisory services to support
Warfighter Enterprise and Program Integrated
Architectures

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Demonstrate, Verify, Test Technology
Transition capabilities especially for Common
Components and Services

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Provide Information Assurance Certification/
Acceptance products/services, including
compliance testing
Provide Modeling, Simulation, VV&A,
Integration/Test support and interoperability
demonstrations.

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide FISMA and J6 Interoperability
certification support █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide CBRN Interface Standards, including
reference implementations, e.g. Common
CBRN Sensor Interface

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Sustain CBRN Data Model █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
Sustain CCSI, including investigation, as an
industry standard █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

Schedule Details

Start End
Event Quarter Year Quarter Year

** SSA - Provide Data Model Implementation Guidance 1 2008 4 2015
Provide Enterprise Architecture Products and Services 3 2007 4 2015
Provide Information Assurance Site Compliance Testing 3 2006 4 2015
Provide Integration and Test, M&S, VV&A Certification and Accreditation 2 2007 4 2015
Demonstrate Technology Transition Capabilities 1 2008 4 2015
Provide CM Services for Common User Products and Services 1 2008 4 2015
Provide Net-Centric Assessment and assist programs with implementation of policy 4 2007 4 2015
Develop and provide CBRN Data Model implementation guidance, including reference
implementations 1 2008 4 2015

Architecture advisory services to support Warfighter Enterprise and Program Integrated
Architectures 1 2008 4 2015

Demonstrate, Verify, Test Technology Transition capabilities especially for Common
Components and Services 1 2008 4 2015

Provide Information Assurance Certification/Acceptance products/services, including
compliance testing 1 2008 4 2015

Provide Modeling, Simulation, VV&A, Integration/Test support and interoperability
demonstrations. 1 2008 4 2015

Provide FISMA and J6 Interoperability certification support 1 2008 4 2015
Provide CBRN Interface Standards, including reference implementations, e.g. Common
CBRN Sensor Interface 1 2008 4 2015
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
IS7: INFORMATION SYSTEMS (OP SYS
DEV)

Start End
Event Quarter Year Quarter Year

Sustain CBRN Data Model 1 2008 4 2015
Sustain CCSI, including investigation, as an industry standard 1 2008 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
TE7: TEST & EVALUATION (OP SYS DEV)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

TE7: TEST & EVALUATION (OP
SYS DEV)

7.037 4.870 4.813 0.000 4.813 4.779 4.750 5.660 5.615 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project provides revitalization and technology upgrades of existing instrumentation and equipment at Dugway Proving Ground (DPG), a Major Range and Test
Facility Base (MRTFB), in support of their Chemical Biological test mission.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) DPG -  MRTFB

FY 2009 Accomplishments:
Provided upgrades of the Life Sciences Test Facility instrumentation and equipment at Dugway
Proving Ground (DPG), in support of their CB defense mission.  This is the only U.S. facility equipped
to test with aerosolized Bio-Safety Level 3 (BSL-3) agents.  Upgrades and technology enhancements
included: (1) Replacement of old Scanning Electron Microscopes, light microscopes, and old
Aerodynamic Particle Sizers with newer Fluorescent Aerodynamic Particle Sizers.  These items are
replaced using a phased approach over several years; (2) Development of biological aerosols in
various conditions inside the test chambers; (3) Full characterization of biological aerosols in various
conditions inside the test chambers; (4) An automated aerosol dissemination systems that will vary
the concentration of the aerosol cloud; (5) New methods of sampling biologics using mimetics; (6)
Development of a deployable Polymerase Chain Reaction sampling system for use in the field testing
of biological detection systems; (7) Continued upgrades/improvements to the Containment Aerosol
Chamber (CAC) with capability to create environmental conditions with varying combinations of air

1.790 0.904 0.866 0.000 0.866
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
TE7: TEST & EVALUATION (OP SYS DEV)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
temperature and relative humidity; and, (8) Continued procurement of microbiological laboratory
equipment needed to utilize new Bio-Safety level 3 laboratories.

FY 2010 Plans:
Provides upgrades of the Life Sciences Test Facility instrumentation and equipment at Dugway
Proving Ground (DPG), in support of their CB defense mission.  This is the only U.S. facility equipped
to test with aerosolized Bio-Safety Level 3 (BSL-3) agents.  Upgrades and technology enhancements
include the following: (1) Replacement of a Scanning Electron Microscope and light microscopes; (2)
Replacement of Aerodynamic Particle Sizers with newer Fluorescent Aerodynamic Particle Sizers;
(3) Full characterization of biological aerosols in various conditions inside the test chambers; (4) An
automated liquid aerosol dissemination systems that will vary concentrations of aerosols in chamber
and field clouds; (5) Procure aerosol samplers for chamber and field testing; (6) Continued upgrades/
improvements to the Containment Aerosol Chamber (CAC) with capability to create environmental
conditions with varying combinations of air temperature and relative humidity; and, (7) Continued
procurement of microbiological laboratory equipment needed to utilize new Bio-Safety level 3
laboratories.

FY 2011 Base Plans:
Provides upgrades of the Life Sciences Test Facility instrumentation and equipment at Dugway
Proving Ground (DPG), in support of their CB defense mission.  This is the only U.S. facility equipped
to test with aerosolized Bio-Safety Level 3 (BSL-3) agents.  Upgrades and technology enhancements
include the following: (1) Regular replacement of aging Aerodynamic Particle Sizers with newer
Fluorescent Aerodynamic Particle Sizers; (2) Full characterization of biological aerosols in various
conditions out in the field; (3) An automated dry powder dissemination system that will vary the
concentration of aerosols in test chambers and in the field; (4) Procure aerosol samplers for chamber
and field tests; (5) Continue to enhance genotyping system and procure genotyping analysis software;
(6) Upgrade aerosol particles generation capabilities for standoff and point detector characterization;
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
TE7: TEST & EVALUATION (OP SYS DEV)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
and, (7) Continued procurement of microbiological laboratory equipment needed to fully utilize Bio-
Safety level 3 laboratories.

2) DPG - MRTFB
FY 2009 Accomplishments:
Provided for modernization of existing instrumentation and equipment in the major test chambers
at DPG, in support of the CB defense mission.  These consisted of the following: (1) the Materiel
Test Facility which is a unique test chamber where real-world decontamination operations can be
tested; (2) Building 4165, which houses updated chemical-surety test facilities and laboratories used
for the testing of chemical protective material with chemical agents and simulants; and, (3) Building
3445, which houses two large chambers where testing of large panel decontaminants, filter systems,
and Individual Protection Equipment (IPE) in a chemical environment is conducted.  Modernization
of instrumentation in the chambers included: (1) Continued development of a chemical aerosol
generation and sampling capability; and, (2) Characterization of improved and/or articulated testing
fixtures.

FY 2010 Plans:
Provides for modernization of existing instrumentation and equipment in the major test chambers
at DPG, in support of the CB defense mission.  These consist of the following: (1) the Materiel Test
Facility which is a unique test chamber where real-world decontamination operations can be tested;
(2) Building 4165, which houses updated chemical-surety test facilities and laboratories used for the
testing of chemical protective material with chemical agents and simulants, and (3) Bldg 3445, which
houses two large chambers where testing of large panel decontaminants, filter systems, and Individual
Protection Equipment (IPE) in a chemical environment is conducted.  Modernization of instrumentation
in the chambers included: (1) Continued development of a chemical aerosol generation and sampling
capability; (2) Characterization of improved and/or articulated testing fixtures; (3) Enhanced toxic
industrial chemical detection and control capability; and (4) Initial enhancements in preparation for non
traditional agent test capability.

1.980 1.020 1.059 0.000 1.059
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
TE7: TEST & EVALUATION (OP SYS DEV)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Provides for modernization of existing instrumentation and equipment in the major test chambers
at DPG, in support of the CB defense mission.  These consist of the following: (1) the Materiel Test
Facility which is a unique test chamber where real-world decontamination operations can be tested;
(2) Building 4165, which houses updated chemical-surety test facilities and laboratories used for the
testing of chemical protective material with chemical agents and simulants; and (3) Bldg 3445, which
houses two large chambers where testing of large panel decontaminants, filter systems, and Individual
Protection Equipment (IPE) in a chemical environment is conducted; and the (4) Aerosol Test Facility,
which houses chemical simulant vapor test chamber and an aerosol test chamber.  Modernization of
instrumentation in the chambers included: (1) Continue development of a chemical aerosol generation
and sampling capability; and (2) Characterization of improved and/or articulated testing fixtures; and
(3) Continue enhancement of toxic industrial chemical detection and test capability; and (4) Non-
traditional agent test and detection capability.

3) DPG - MRTFB
FY 2009 Accomplishments:
Enhanced existing instrumentation and equipment at the Target S, Downwind, and Tower CB
Test Grids at DPG, in support of their CB defense mission.  The CB Test Grids are critical for all
Developmental Test/Operation Test of CB defense systems.  Modernization efforts included: (1)
Continued development of a realistic CB threat generation system where challenges for detectors
will be done with explosives and dissemination devices that will be present in battlefield situations;
(2) Continued modernization of the Aerosol Simulant Exposure Chamber for new simulants; (3)
Implementation and integration of real-time data fusion systems for field testing with new weather-
characterization and wind-profiling capabilities; and (4) Imitation of telemetric data-transfer capabilities
to support field tests.

1.227 1.058 1.059 0.000 1.059
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
TE7: TEST & EVALUATION (OP SYS DEV)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Enhance existing instrumentation and equipment at the Target S, Downwind, and Tower CB
Test Grids at DPG, in support of their CB defense mission.  The CB Test Grids are critical for all
Developmental Test/Operation Test of CB defense systems.  Efforts are to address requirements
not addressed by the PD TESS Test Grid project.  Modernization efforts will include: (1) Increased
resolution and coverage areas for meteorological monitoring and unique testing requirements; (2)
Required raptor management to support monitoring and testing without affecting eagles and migratory
birds; (3) Wireless network to support meteorology equipment and other equipment outside of the
standard PD TESS test grid frequency; and (4) Standoff referee systems for TICs and aerosols.

FY 2011 Base Plans:
Enhances existing instrumentation and equipment at the Target S, Downwind, and Tower CB Test
Grids at DPG, in support of their CB defense mission.  Efforts are to address requirements not
addressed by the PD TESS Test Grid project.  The CB Test Grids are critical for all Developmental
Test/Operation Test of CB defense systems.  Modernization efforts will include: (1) Development
of NTA field simulants and monitoring equipment; (2) Increased TIC testing capability for both point
and standoff referee systems; (3) Added testing capability to support expanded use of agent like
organisms (ALO); and (4) Raptor management and control to support testing without affecting eagles
and migratory birds.

4) DPG - MRTFB
FY 2009 Accomplishments:
Provided for revitalization and upgrade of existing instrumentation and equipment at the Combined
Chemical Test Facility at Dugway Proving Ground (DPG), in support of their CB test mission.  The
Combined Chemical Test Facility tests the capability of detectors, decontaminants, and protective
systems to defend against toxic chemical agents.  This project upgraded analytical and field

2.040 1.829 1.829 0.000 1.829
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
TE7: TEST & EVALUATION (OP SYS DEV)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
instrumentation with current technology to include: (1) Characterization of new and upgraded test
fixtures; and, (2) Upgraded control systems for small chambers.

FY 2010 Plans:
Provides for revitalization and upgrade of existing instrumentation and equipment at the Combined
Chemical Test Facility at Dugway Proving Ground (DPG), in support of their CB test mission.
The Combined Chemical Test Facility tests the capability of detectors, decontaminants, and
protective systems to defend against toxic chemical agents.  This project upgrades analytical and
field instrumentation with current technology to include: (1) Characterization of new and upgraded test
fixtures such as the advanced air purification fixture and novel closures fixture; (2) Upgraded control
systems for small chambers such as the small item decontamination fixture; (3) Installation support for
a dynamic test chamber for work with surety agents and toxic chemicals under continuously-varying
conditions; (4) Characterization of upgraded real time swatch capability; and (5) Enhancement of the
toxic industrial chemical test capability.

FY 2011 Base Plans:
Provides for revitalization and upgrade of existing instrumentation and equipment at the Combined
Chemical Test Facility at Dugway Proving Ground (DPG), in support of their CB test mission.
The Combined Chemical Test Facility tests the capability of detectors, decontaminants, and
protective systems to defend against toxic chemical agents.  This project upgrades analytical and
field instrumentation with current technology to include: (1) Characterization of new and upgraded
test fixtures; (2) Upgraded control systems for small chambers; (3) Installation support for the next-
generation Chemical Biological Agent Resistance Test (CBART) capability.

5) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.059 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 7.037 4.870 4.813 0.000 4.813
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
TE7: TEST & EVALUATION (OP SYS DEV)

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
T&E UPGRAD

T&E Range Instrumentation/Technology Upgrades is a continuing project.  It provides for technical upgrades to DPG capabilities for Chemical and Biological training
and testing DoD Chemical and Biological (CB) materiel, weapons, and weapons systems from concept through production.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
TE7: TEST & EVALUATION (OP SYS DEV)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** T&E UPGRAD -
Technology Upgrades -
DPG, UT

C/FP
Dugway Proving
Grounds
DPG, UT

13.924 4.811 Jan 2010 4.813 Jan 2011 0.000 4.813 0.000 23.548 0.000

Subtotal 13.924 4.811 4.813 0.000 4.813 0.000 23.548 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.059 0.000 0.000 0.000 0.000 0.059 0.000

Subtotal 0.000 0.059 0.000 0.000 0.000 0.000 0.059 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 13.924 4.870 4.813 0.000 4.813 0.000 23.607 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
TE7: TEST & EVALUATION (OP SYS DEV)

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
TE7: TEST & EVALUATION (OP SYS DEV)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** T&E UPGRAD - LSTF Instrumentation &
Equip Upgrades, DPG █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Modernization of Major Test Chambers, DPG █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
Enhance Instrumentation & Equip at Target S,
Downwind, & Tower CB Test Grids, DPG █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Revitalize & Upgrade Instrumentation & Equip
at Combined Chemical Test Facility, DPG █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0607384BP: CHEMICAL/BIOLOGICAL
DEFENSE (OP SYS DEV)

PROJECT
TE7: TEST & EVALUATION (OP SYS DEV)

Schedule Details

Start End
Event Quarter Year Quarter Year

** T&E UPGRAD - LSTF Instrumentation & Equip Upgrades, DPG 2 2008 2 2016
Modernization of Major Test Chambers, DPG 2 2008 2 2016
Enhance Instrumentation & Equip at Target S, Downwind, & Tower CB Test Grids, DPG 2 2008 2 2016
Revitalize & Upgrade Instrumentation & Equip at Combined Chemical Test Facility,
DPG 2 2008 2 2016
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